
11/21/2016 20161215

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

CNJ363 Pay Period:  11/21/2016Contract: Estimate Number: 0069 to  12/15/2016Estimate Type: Progress Estimate Approved:No

APAC-Atlantic, Inc.Contractor:

Contractor's
Address:

PO Box 6390
Knoxville,  TN   37914

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/10/2010

12/21/2010

02/01/2011

02/10/2011

%

$198,712.90

1541.0

2,136.0

2,136.0

138.61

%Percent Complete($):

%Percent Behind:

KNOX

31.74

Date Notice to Proceed: 02/10/2011

04/30/2015

$33,267,565.52

$31,422,740.72

$35,852,754.90 $204,868.41$35,647,886.49

$0.00

$-9,250.90Test Report Payment Adjustments:

$35,843,504.00 $35,638,635.59 204,868.41

$35,654,042.00 $236,467.53$35,417,574.47

$230,312.02 $-31,599.12

$-9,250.90 $0.00

$0.00 $0.00

THE WIDENING ON SR 62 (OAK RIDGE HIGHWAY)

106.87

20161215

Project(s): 47023-3262-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 805252204,868.4147023-3262-04 72Widening & Improvements of SR-62 from Schaad Rd. to Copper

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47023-3262-04 0900 9037 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18,737.25

0.000

1.000

$0.00

$18,737.25

104-03.01 ADDITIONAL WORK
(DESCRIPTION)/Extra Work -
Electrical(Wire Transfer and Pole
Removal)

47023-3262-04 0940 9050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29,663.45

0.000

1.000

$0.00

$29,663.45

104-03.02 ADDITIONAL WORK
(DESCRIPTION)/Additional Work
(Unused Poles)

47023-3262-04 0900 9057 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,150.00

0.000

1.000

$0.00

$6,150.00

104-03.03 ADDITIONAL WORK
(DESCRIPTION)/Transferring of
Electrical Wire

47023-3262-04 0940 9060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $146,632.59

0.000

1.000

$0.00

$146,632.59

104-03.04 ADDITIONAL WORK
(DESCRIPTION)/Extra Work(
SCADA Copper Fiber)

47023-3262-04 0900 9061 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $578.64

0.000

1.000

$0.00

$578.64

104-03.05 ADDITIONAL WORK
(DESCRIPTION)/Additional
Work(Removal of Pole & Street
Light)

47023-3262-04 0900 9062 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,984.50

0.000

1.000

$0.00

$1,984.50

104-03.06 ADDITIONAL WORK
(DESCRIPTION)/Additional
Work(Holding of Pole)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0047023-3262-04 0100 9063 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $950,000.00

0.000

1.000

$0.00

$950,000.00

104-03.07 ADDITIONAL WORK
(DESCRIPTION)/Extra Work -
Negotiated Field and Home Office
Overhead

47023-3262-04 0940 9069 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $-12,416.24

0.000

1.000

$0.00

$-12,416.24

104-03.08 ADDITIONAL WORK
(DESCRIPTION)/Extra
Work(SCADA placed by KUB)

47023-3262-04 0900 9088 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13,457.72

0.000

1.000

$0.00

$13,457.72

104-03.09 ADDITIONAL WORK
(DESCRIPTION)/Item Number
104-03.09 Extra Work (Ball Camp
Pike Utilities)

47023-3262-04 0100 9103 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $97,915.51

0.000

1.000

$0.00

$97,915.51

104-03.10 ADDITIONAL WORK
(DESCRIPTION)/Item No. 104-03.10
Extra Work(Detention Pond)

47023-3262-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $334,000.00

0.000

1.000

$0.00

$334,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

47023-3262-04 0100 9023 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,100.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

47023-3262-04 0100 9053 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,500.00

0.000

-3.000

$0.00

$-7,500.00

108-07 LIQUIDATED DAMAGES/(TRAFFIC
CONTROL SPECIFICATION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0047023-3262-04 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90160100

-22,679.22-22,679.220

-103.04-103.040

47023-3262-04 0300 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

47023-3262-04 0500 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

47023-3262-04 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90190100

231,616.65231,616.650

-8,992.90-8,992.900

47023-3262-04 0300 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

47023-3262-04 0500 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 49,698.5949,698.59 0.000.0047023-3262-04 0100 9031 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

49,698.590

$0.00

$49,698.59

109-04.20 FORCE ACCOUNT/Force Account -
Removal of Unsuitable Material

47023-3262-04 0100 9032 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

9,997.250

$0.00

$9,997.25

109-04.21 FORCE ACCOUNT/Force Account -
Repair of Sinkholes

47023-3262-04 0100 9036 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

50,884.890

$0.00

$50,884.89

109-04.22 FORCE ACCOUNT/Force Account-
Hauling and Disposal of unsuitable
material.

47023-3262-04 0900 9047 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

295,758.120

$0.00

$295,758.12

109-04.23 FORCE ACCOUNT/Force Account
(Sewer Redesign)

47023-3262-04 0100 9067 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

23,290.500

$0.00

$23,290.50

109-04.24 FORCE ACCOUNT/Force Account -
Install 29"X45" Concrete Arch Pipe

47023-3262-04 0100 9068 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

17,771.200

$0.00

$17,771.20

109-04.25 FORCE ACCOUNT/Force Account -
Sinkhole Remediation

47023-3262-04 0900 9071 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

83,532.150

$0.00

$83,532.15

109-04.26 FORCE ACCOUNT/FORCE
ACCOUNT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 33,804.8633,804.86 0.000.0047023-3262-04 0900 9085 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

33,804.860

$0.00

$33,804.86

109-04.27 FORCE ACCOUNT/Force Account -
Southside Third Creek
Crossing-Waterline

47023-3262-04 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300,000.00

0.000

1.000

$0.00

$300,000.00

201-01 CLEARING AND GRUBBING

47023-3262-04 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.500

0.750

$750.00

$1,125.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

47023-3262-04 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

0.000

$0.00

$0.00

202-02.51 REMOVE CONCRETE ENDWALL &
PIPE FROM EXISTING DRIVEWAY

47023-3262-04 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $9.00

0.000

2,665.330

$0.00

$23,987.97

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

47023-3262-04 0100 0060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,651.000 $2.00

0.000

33,161.120

$0.00

$66,322.24

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

47023-3262-04 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

202-04.50 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(137 L.F.
6'x6' BOX - STA 481+95)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0047023-3262-04 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

202-04.51 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/( 36 L.F.
10'x5' BOX - STA 952+91 NIC

47023-3262-04 0100 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

1.000

$0.00

$500.00

202-04.52 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/( 54 L.F.
3'x3' BOX - STA 540+03)

47023-3262-04 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

0.000

$0.00

$0.00

202-04.53 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(72 L.F. 60"
CMP - 1018+45 JOHN MAY)

47023-3262-04 0300 2490 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,871.65

1.000

1.000

$4,871.65

$4,871.65

202-04.54 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(24' 8x5 BOX
- 1151+65 MATLOCK)

47023-3262-04 0300 2500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,155.12

1.000

1.000

$8,155.12

$8,155.12

202-04.55 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(25' 14'x5
BOX - 168+63 E_BALL)

47023-3262-04 0300 2510 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,320.30

0.000

1.000

$0.00

$12,320.30

202-04.56 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(100 L.F. -
590+86)

47023-3262-04 0100 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

0.000

$0.00

$0.00

202-04.57 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(54 L.F. 30"
CMP - 1349+14 HINTON S)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47023-3262-04 0100 0120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

0.000

$0.00

$0.00

202-04.58 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(20 L.F. 15"
RCP - 1349+50 HINTON S)

47023-3262-04 0100 0130 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

0.000

$0.00

$0.00

202-04.59 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(38 L.F. 48"
RCP - 68+12 BALL CAMP)

47023-3262-04 0100 0140 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

0.000

$0.00

$0.00

202-04.60 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(38 L.F. 30"
CMP - 68+12 BALL CAMP)

47023-3262-04 0100 0142 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6.54

0.000

1,507.000

$0.00

$9,855.78

202-08.15 REMOVAL OF CURB AND GUTTER
(DESCRIPTION)/(ENTIRE
PROJECT)

47023-3262-04 0100 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,000.00

0.000

1.000

$0.00

$8,000.00

202-12.60 REMOVAL AND DISPOSAL OF
TEMPORARY RUN-AROUND

47023-3262-04 0100 0160 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

206,277.000 $5.10

0.000

134,468.550

$0.00

$685,789.61

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

47023-3262-04 0100 9007 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6.12

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1473949.99 118,645.20118,645.20 0.000.0047023-3262-04 0100 0170 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

76,414.000 $8.00

0.000

118,645.200

$0.00

$949,161.60

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

47023-3262-04 0100 9008 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.65

55.560

18,162.800

$425.03

$138,945.42

203-05 UNDERCUTTING

47023-3262-04 0100 0180 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

806.000 $5.60

0.000

11.800

$0.00

$66.08

203-06 WATER

47023-3262-04 0100 0190 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,885.000 $14.84

0.000

7,266.600

$0.00

$107,836.34

203-08 CHANNEL EXCAVATION
(UNCLASSIFIED)

47023-3262-04 0100 0200 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

627.000 $33.17

0.000

723.778

$0.00

$24,007.72

204-08 FOUNDATION FILL MATERIAL

47023-3262-04 0300 2520 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

483.000 $33.02

0.000

505.480

$0.00

$16,690.95

204-08 FOUNDATION FILL MATERIAL

47023-3262-04 0100 0210 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

294.000 $118.63

0.000

184.670

$0.00

$21,907.40

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

47023-3262-04 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,851.000 $10.08

0.000

4,318.000

$0.00

$43,525.44

209-02.05 12" TEMPORARY SLOPE DRAIN
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47023-3262-04 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $51.89

0.000

0.000

$0.00

$0.00

209-03.42 STREAM MITIGATION - LIVE
BRUSH LAYERING

47023-3262-04 0100 0240 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,470.000 $7.73

0.000

2,572.190

$0.00

$19,883.03

209-05 SEDIMENT REMOVAL

47023-3262-04 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,953.000 $3.27

0.000

32,955.000

$0.00

$107,762.85

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

47023-3262-04 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46,296.000 $1.25

0.000

16,864.000

$0.00

$21,080.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

47023-3262-04 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

205.000 $341.20

0.000

542.000

$0.00

$184,930.40

209-08.07 ROCK CHECK DAM PER

47023-3262-04 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $394.41

0.000

47.000

$0.00

$18,537.27

209-08.08 ENHANCED ROCK CHECK DAM

47023-3262-04 0100 0290 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

91,843.000 $0.22

0.000

4,353.000

$0.00

$957.66

209-09.01 SANDBAGS

47023-3262-04 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $790.65

0.000

26.000

$0.00

$20,556.90

209-09.04 SEDIMENT FILTER BAG(15' X 10')
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47023-3262-04 0100 9052 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11.00

0.000

0.000

$0.00

$0.00

209-09.22 POLYACHLAMIDE
POWDER/Polyachlamide Powder

47023-3262-04 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $102.05

0.000

0.000

$0.00

$0.00

209-09.41 CURB INLET PROTECTION (TYPE
2)

47023-3262-04 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $112.26

0.000

190.000

$0.00

$21,329.40

209-09.43 CURB INLET PROTECTION (TYPE
4)

47023-3262-04 0100 0330 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $6.16

0.000

116.000

$0.00

$714.56

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

47023-3262-04 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $204.10

0.000

122.000

$0.00

$24,900.20

209-40.31 CATCH BASIN PROTECTION
(TYPE B)

47023-3262-04 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $224.51

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

47023-3262-04 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $295.95

0.000

0.000

$0.00

$0.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)
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47023-3262-04 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $336.77

0.000

0.000

$0.00

$0.00

209-40.44 CATCH BASIN FILTER
ASSEMBLY(TYPE 4)

47023-3262-04 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

103.000 $306.15

0.000

0.000

$0.00

$0.00

209-40.45 CATCH BASIN FILTER
ASSEMBLY(TYPE 5)

47023-3262-04 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $306.15

0.000

0.000

$0.00

$0.00

209-40.48 CATCH BASIN FILTER
ASSEMBLY(TYPE 8)

47023-3262-04 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $306.15

0.000

0.000

$0.00

$0.00

209-40.49 CATCH BASIN FILTER
ASSEMBLY(TYPE 9)

47023-3262-04 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

885.000 $16.37

0.000

1,048.000

$0.00

$17,155.76

209-65.03 TEMPORARY DIVERSION
CHANNEL

47023-3262-04 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

122,769.000 $15.25

271.530

127,118.230

$4,140.83

$1,938,553.01

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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325677.80 22,756.8222,756.82 0.000.0047023-3262-04 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,463.000 $20.75

0.000

22,756.820

$0.00

$472,204.02

303-01.01 GRANULAR BACKFILL
(ROADWAY)

47023-3262-04 0300 2530 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,978.000 $20.75

0.000

13,451.880

$0.00

$279,126.51

303-01.01 GRANULAR BACKFILL
(ROADWAY)

47023-3262-04 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $22.59

0.000

72.290

$0.00

$1,633.03

303-01.03 GRANULAR BACKFILL (RETAINING
WALLS)

47023-3262-04 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,282.000 $17.87

0.000

13,846.970

$0.00

$247,445.35

303-10.01 MINERAL AGGREGATE (SIZE 57)

47023-3262-04 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

222.000 $17.87

0.000

0.000

$0.00

$0.00

303-10.03 MINERAL AGGREGATE (SIZE 68)

47023-3262-04 0100 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,480.000 $56.00

0.000

213.760

$0.00

$11,970.56

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

47023-3262-04 0100 9072 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $64.00

0.000

989.730

$0.00

$63,342.72

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
A/ASP. CONC. MIX(PG64-22)
(BPMB-HM) GR. A
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10160.82 2,210.042,210.04 0.000.0047023-3262-04 0100 0480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,226.000 $70.00

0.000

2,210.040

$0.00

$154,702.80

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

47023-3262-04 0100 9073 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $81.91

0.000

5,338.060

$0.00

$437,240.49

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2/ASPHALT CONC
MX(PG64-22)(BPMB-HM)GR B-M2

47023-3262-04 0100 9046 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $77.00

0.000

324.770

$0.00

$25,007.29

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS/ASC Mix (PG 64-22)
(BPMLC-HM) GR C-S

47023-3262-04 0100 0490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,551.000 $52.00

0.000

333.300

$0.00

$17,331.60

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

47023-3262-04 0100 9074 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $61.21

1,085.350

26,089.430

$66,434.27

$1,596,934.01

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
A/ASPHALT CONC MIX (PG70-22)
(BPMB-HM)GR A

47023-3262-04 0100 0500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

707.000 $575.00

3.986

631.874

$2,291.95

$363,327.55

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

47023-3262-04 0100 0510 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,037.000 $44.00

109.894

16,207.641

$4,835.34

$713,136.20

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05100100

-0.13-0.003

0.000.000
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107.02 273.81273.81 0.000.0047023-3262-04 0100 0520 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,183.000 $58.00

0.000

273.810

$0.00

$15,880.98

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

47023-3262-04 0100 9075 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $71.72

1,210.700

24,023.380

$86,831.40

$1,722,956.81

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2/ASPHALT CONC
MX(PG70-22)(BPMB-HM)GR B-M2

47023-3262-04 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

764.340

$0.00

$764.34

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-75,692.73-75,692.730

-2,921.23-2,921.230

47023-3262-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

45,711.0045,711.000

1,339.501,339.500

47023-3262-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

47023-3262-04 0100 0530 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

308.000 $125.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)
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47023-3262-04 0100 0540 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,093.000 $6.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

47023-3262-04 0100 0550 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $458.50

2.760

30.850

$1,265.46

$14,144.73

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

47023-3262-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

47023-3262-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

47023-3262-04 0100 0560 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

344.000 $73.00

0.000

110.660

$0.00

$8,078.18

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

47023-3262-04 0100 9076 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $84.75

0.000

76.530

$0.00

$6,485.92

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER/ACS MIX (PG64-22)
GRADING E SHOULDER
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478.75 291.07291.07 0.000.0047023-3262-04 0100 0570 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,875.000 $88.75

0.000

291.070

$0.00

$25,832.46

411-01.10 ACS MIX(PG64-22) GRADING D

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05700100

-570.66-6.430

0.000.000

47023-3262-04 0100 9077 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $96.49

0.000

3,663.860

$0.00

$353,525.85

411-01.10 ACS MIX(PG64-22) GRADING
D/ACS MIX(PG64-22) GRADING D

47023-3262-04 0100 0580 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,349.000 $86.50

0.000

1,544.940

$0.00

$133,637.31

411-02.10 ACS MIX(PG70-22) GRADING D

47023-3262-04 0100 9078 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $92.62

0.000

10,356.660

$0.00

$959,233.85

411-02.10 ACS MIX(PG70-22) GRADING
D/ACS MIX(PG70-22) GRADING D

47023-3262-04 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90090100

-3,737.96-3,737.960

0.000.000
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47023-3262-04 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

47023-3262-04 0940 9049 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

47023-3262-04 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

47023-3262-04 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90110100

15,891.0015,891.000

0.000.000

47023-3262-04 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

47023-3262-04 0100 0590 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

856.000 $18.30

0.000

4,451.220

$0.00

$81,457.33

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT
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47023-3262-04 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $5.10

0.000

0.000

$0.00

$0.00

502-04.01 SAWING CONCRETE PAVEMENT
(FULL DEPTH)

47023-3262-04 0100 0610 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,843.000 $494.85

0.000

2,189.800

$0.00

$1,083,622.53

604-01.01 CLASS A CONCRETE (ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06100100

-68,430.77138.286

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06100100

86,087.070.000

0.000.000

47023-3262-04 0100 0620 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

449,032.000 $0.91

0.000

366,345.100

$0.00

$333,374.04

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06200100

-156,806.97317,904.400

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06200100

156,806.980.000

0.000.000

47023-3262-04 0300 9005 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $395.13

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)
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47023-3262-04 0300 9006 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $298.92

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

47023-3262-04 0300 2540 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,065.000 $343.59

0.000

3,084.640

$0.00

$1,059,851.46

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)

47023-3262-04 0300 2550 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

631,710.000 $0.91

0.000

643,092.200

$0.00

$585,213.90

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25500300

-265,085.96528,786.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT25500300

-101,841.790.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25500300

366,927.730.000

0.000.000

47023-3262-04 0500 2560 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,918.000 $90.74

0.000

5,996.820

$0.00

$544,151.45

604-07.01 RETAINING WALL (DESCRIPTION)/
(WALL NO. 1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25600500

-31,123.505,996.820

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT25600500

-23,874.930.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25600500

54,998.430.000

0.000.000
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2790.00 1,860.001,860.00 0.000.0047023-3262-04 0500 2570 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,725.000 $66.77

0.000

1,860.000

$0.00

$124,192.20

604-07.02 RETAINING WALL (DESCRIPTION)/
(WALL NO. 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25700500

-9,653.401,860.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT25700500

-9,653.400.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25700500

19,306.800.000

0.000.000

47023-3262-04 0500 9089 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE
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267.00 202.00202.00 0.000.0047023-3262-04 0500 9024 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $85.23

0.000

202.000

$0.00

$17,216.46

604-50.10 MECHANICAL COUPLER/Sized #
10

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT90240500

-11,762.46202.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT90240500

-174.690.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT90240500

11,937.150.000

0.000.000

47023-3262-04 0500 9025 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $75.59

0.000

202.000

$0.00

$15,269.18

604-50.10 MECHANICAL COUPLER/Sized # 9

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT90250500

-10,150.50202.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT90250500

-150.750.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT90250500

10,301.250.000

0.000.000

47023-3262-04 0100 0630 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,240.000 $20.17

0.000

7,783.450

$0.00

$156,992.19

606-24.10 SHEET PILES
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 8.008.00 0.000.0047023-3262-04 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $22.21

0.000

8.000

$0.00

$177.68

607-01.02 12" CONCRETE PIPE CULVERT
(CLASS III)

47023-3262-04 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $23.94

0.000

32.000

$0.00

$766.08

607-02.02 15" CONCRETE PIPE
CULVERT(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06500100

-766.08-32.000

0.000.000

47023-3262-04 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,559.000 $34.28

0.000

17,797.000

$0.00

$610,081.16

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

47023-3262-04 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,024.000 $44.01

0.000

3,020.500

$0.00

$132,932.21

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

47023-3262-04 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

387.000 $63.48

0.000

432.000

$0.00

$27,423.36

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06800100

-507.84-8.000

0.000.000

47023-3262-04 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,219.000 $71.15

0.000

1,087.000

$0.00

$77,340.05

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)
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225.00 291.00291.00 0.000.0047023-3262-04 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

290.000 $75.94

0.000

291.000

$0.00

$22,098.54

607-07.03 36" CONCRETE PIPE CULVERT
(CLASS IV)

47023-3262-04 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,667.000 $83.62

0.000

1,735.800

$0.00

$145,147.60

607-08.02 42" CONCRETE PIPE CULVERT
(CLASS III)

47023-3262-04 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

82.000 $111.12

0.000

82.000

$0.00

$9,111.84

607-09.02 48" CONCRETE PIPE CULVERT
(CLASS III)

47023-3262-04 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,517.000 $123.26

0.000

1,444.000

$0.00

$177,987.44

607-10.02 54" CONCRETE PIPE CULVERT
(CLASS III)

47023-3262-04 0100 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

440.000 $132.40

0.000

388.500

$0.00

$51,437.40

607-10.03 54" CONCRETE PIPE CULVERT
(CLASS IV)

47023-3262-04 0100 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

243.000 $153.58

0.000

80.000

$0.00

$12,286.40

607-11.03 60" CONCRETE PIPE CULVERT
(CLASS III)

47023-3262-04 0100 9035 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $340.00

0.000

1,059.000

$0.00

$360,060.00

607-13.03 72" CONCRETE PIPE CULVERT
(CLASS III)/72"  Concrete Pipe
Culvert
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47023-3262-04 0100 0760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $193.57

0.000

0.000

$0.00

$0.00

607-16.11 76"X 48" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

47023-3262-04 0100 0770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,133.000 $24.57

0.000

1,985.000

$0.00

$48,771.45

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07700100

-3,267.81-133.000

0.000.000

47023-3262-04 0100 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

388.000 $31.22

0.000

458.000

$0.00

$14,298.76

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

47023-3262-04 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,544.58

0.000

1.000

$0.00

$1,544.58

611-01.01 MANHOLES, 0' - 4' DEPTH

47023-3262-04 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,555.40

0.000

1.000

$0.00

$3,555.40

611-01.02 MANHOLES, > 4' - 8' DEPTH

47023-3262-04 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,010.16

0.000

2.000

$0.00

$4,020.32

611-01.03 MANHOLES, > 8' - 12' DEPTH
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47023-3262-04 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,040.05

0.000

0.000

$0.00

$0.00

611-01.04 MANHOLES, > 12' - 16' DEPTH

47023-3262-04 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $645.64

0.000

0.000

$0.00

$0.00

611-01.22 CAPPING EXISTING MANHOLE

47023-3262-04 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,223.47

0.000

10.000

$0.00

$12,234.70

611-02.10 JUNCTION BOX, TYPE 1

47023-3262-04 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,649.81

0.000

4.000

$0.00

$6,599.24

611-02.11 JUNCTION BOX, TYPE 2

47023-3262-04 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $7,231.06

0.000

3.000

$0.00

$21,693.18

611-02.13 JUNCTION BOX, TYPE 4

47023-3262-04 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,354.86

0.000

8.000

$0.00

$74,838.88

611-02.14 JUNCTION BOX, TYPE 5

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08700100

-0.010.000

0.000.000
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1448.52 174.27174.27 0.000.0047023-3262-04 0100 0880 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

206.000 $560.83

0.000

174.270

$0.00

$97,735.84

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

47023-3262-04 0100 0890 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,500.000 $1.26

0.000

6,810.790

$0.00

$8,581.60

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

47023-3262-04 0100 0900 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,385.000 $4.93

0.000

0.000

$0.00

$0.00

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

47023-3262-04 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $900.23

0.000

0.000

$0.00

$0.00

611-09.03 CAPPING EXISTING CATCHBASIN

47023-3262-04 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $1,094.20

0.000

2.000

$0.00

$2,188.40

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT09200100

-720.002.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT09200100

-5,040.000.000

-5,040.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09200100

5,760.000.000

0.000.000
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672.50 57.2557.25 0.000.0047023-3262-04 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $1,339.97

0.000

57.250

$0.00

$76,713.28

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT09300100

-20,610.0057.250

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT09300100

-2,790.000.000

-2,790.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09300100

23,400.000.000

0.000.000

47023-3262-04 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $2,324.69

0.000

11.750

$0.00

$27,315.11

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

47023-3262-04 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $3,670.36

0.000

7.750

$0.00

$28,445.29

611-12.04 CATCH BASINS, TYPE 12, > 12' -
16' DEPTH

47023-3262-04 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,116.03

0.000

0.750

$0.00

$1,587.02

611-12.05 CATCH BASINS, TYPE 12, > 16' -
20' DEPTH

47023-3262-04 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,759.96

0.000

0.750

$0.00

$6,569.97

611-12.06 CATCH BASINS, TYPE 12, > 20' -
24' DEPTH
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36.50 7.007.00 0.000.0047023-3262-04 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $2,235.44

0.000

7.000

$0.00

$15,648.08

611-14.01 CATCH BASINS, TYPE 14, 0' - 4'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT09800100

-5,040.007.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT09800100

-4,320.000.000

-4,320.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09800100

9,360.000.000

0.000.000

47023-3262-04 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

67.000 $2,539.68

0.000

61.500

$0.00

$156,190.32

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT09900100

-44,280.0061.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09900100

48,240.000.000

0.000.000

47023-3262-04 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $3,984.28

0.000

18.000

$0.00

$71,717.04

611-14.03 CATCH BASINS, TYPE 14, > 8' - 12
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT10000100

-12,960.0018.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10000100

18,720.000.000

0.000.000
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4.00 2.752.75 0.000.0047023-3262-04 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,502.46

0.000

2.750

$0.00

$12,381.77

611-14.04 CATCH BASINS, TYPE 14, > 12' -
16' DEPTH

47023-3262-04 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,389.76

0.000

0.000

$0.00

$0.00

611-16.02 CATCH BASINS, TYPE 16, > 4' - 8'
DEPTH

47023-3262-04 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,734.34

0.000

1.000

$0.00

$5,734.34

611-17.04 CATCH BASINS, TYPE 17, > 12' -
16' DEPTH

47023-3262-04 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,653.16

0.000

1.000

$0.00

$7,653.16

611-17.05 CATCH BASINS, TYPE 17, > 16' -
20' DEPTH

47023-3262-04 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,906.02

0.000

1.000

$0.00

$7,906.02

611-17.08 CATCH BASINS, TYPE 17, >(  ' -   '
DEPTH)/(  21' DEPTH)

47023-3262-04 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,357.75

0.000

1.000

$0.00

$3,357.75

611-40.02 CATCH BASINS, TYPE 40, > 4' - 8'
DEPTH

47023-3262-04 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,170.62

0.000

4.250

$0.00

$4,975.14

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10700100

0.000.000

0.000.000
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18.00 6.506.50 0.000.0047023-3262-04 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,404.76

0.000

6.500

$0.00

$9,130.94

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

47023-3262-04 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,948.77

0.000

1.750

$0.00

$3,410.35

611-42.03 CATCH BASINS, TYPE 42, > 8' - 12
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10900100

-3,410.35-1.750

0.000.000

47023-3262-04 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,201.26

0.000

1.000

$0.00

$3,201.26

611-43.01 CATCH BASINS, TYPE 43, 0' - 4'
DEPTH

47023-3262-04 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,611.26

0.000

3.250

$0.00

$8,486.60

611-43.02 CATCH BASINS, TYPE 43, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT11100100

-652.82-0.250

0.000.000

47023-3262-04 0100 1120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,648.03

0.000

1.000

$0.00

$3,648.03

621-01.01 TEMPORARY STRUCTURE
(DESCRIPTION - STATION)/
(JUNCTION BOX, TYPE 4 -  SR-62
540+03)
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0.00 1.001.00 0.000.0047023-3262-04 0100 1130 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,205.48

0.000

1.000

$0.00

$4,205.48

621-01.02 TEMPORARY STRUCTURE
(DESCRIPTION - STATION)/
(JUNCTION BOX, TYPE 4 -  SR-62
607+61)

47023-3262-04 0100 1140 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,824.41

0.000

1.000

$0.00

$2,824.41

621-01.03 TEMPORARY STRUCTURE
(DESCRIPTION - STATION)/(48"
DRAINAGE PIPE - SR-62 540+03)

47023-3262-04 0100 1150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,495.34

0.000

0.000

$0.00

$0.00

621-01.04 TEMPORARY STRUCTURE
(DESCRIPTION - STATION)/(2-72"
DRAINAGE PIPE - SR-62 590+56)

47023-3262-04 0100 1160 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,947.03

0.000

1.000

$0.00

$2,947.03

621-01.05 TEMPORARY STRUCTURE
(DESCRIPTION - STATION)/(60"
DRAINAGE PIPE - SR-62 607+61)

47023-3262-04 0100 1170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $29.62

0.000

231.000

$0.00

$6,842.22

621-03.03 24" TEMPORARY DRAINAGE PIPE

47023-3262-04 0100 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $57.49

0.000

340.000

$0.00

$19,546.60

621-03.07 48" TEMPORARY DRAINAGE PIPE

47023-3262-04 0100 1190 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

211,120.000 $2.45

0.000

176,328.260

$0.00

$432,004.24

701-01.01 CONCRETE SIDEWALK (4 ")

47023-3262-04 0100 1200 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

47,194.000 $4.50

0.000

26,378.870

$0.00

$118,704.92

701-02 CONCRETE DRIVEWAY
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29334.95 5,942.555,942.55 0.000.0047023-3262-04 0100 1210 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,703.000 $5.00

0.000

5,942.550

$0.00

$29,712.75

701-02.03 CONCRETE HANDICAP RAMP

47023-3262-04 0100 9100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.00

35.000

4,817.600

$525.00

$72,264.00

702-01.01 EXTRUDED MOUNTABLE
CURB/Item # 702-01.01 Extruded
Mountable Curb

47023-3262-04 0100 1220 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,336.000 $200.00

0.000

3,161.450

$0.00

$632,290.00

702-03 CONCRETE COMBINED CURB &
GUTTER

47023-3262-04 0100 9101 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $72.98

0.000

112.500

$0.00

$8,210.25

705-01.04 METAL BEAM GUARD FENCE/Item
# 705-01.04 Metal Beam Guard
fence

47023-3262-04 0100 9090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.62

0.000

0.000

$0.00

$0.00

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST

47023-3262-04 0100 1230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,886.000 $15.31

0.000

7,164.100

$0.00

$109,682.37

705-02.02 SINGLE GUARDRAIL (TYPE 2)

47023-3262-04 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.97

0.000

700.000

$0.00

$16,075.50

705-02.50 SHOP CURVED GUARDRAIL
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52.00 19.0019.00 0.000.0047023-3262-04 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $1,403.19

0.000

19.000

$0.00

$26,660.61

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

47023-3262-04 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $408.20

0.000

8.000

$0.00

$3,265.60

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

47023-3262-04 0100 1260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $2,092.03

0.000

19.000

$0.00

$39,748.57

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

47023-3262-04 0100 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $1,224.60

0.000

11.000

$0.00

$13,470.60

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

47023-3262-04 0100 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $3,367.66

0.000

15.000

$0.00

$50,514.90

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

47023-3262-04 0100 9102 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $126.00

0.000

10.000

$0.00

$1,260.00

706-10.26 ROUNDED END ELEMENT/Item #
706-10.26 Rounded End Element

47023-3262-04 0100 1290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $2.88

0.000

4,551.000

$0.00

$13,106.88

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE
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86.00 96.0096.00 28.000.0047023-3262-04 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

314.000 $143.95

28.000

96.000

$4,030.60

$13,819.20

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

47023-3262-04 0100 1310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $24.00

0.000

453.160

$0.00

$10,875.84

709-05.05 MACHINED RIP-RAP (CLASS A-3)

47023-3262-04 0100 1320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,169.500 $23.50

42.870

24,470.630

$1,007.45

$575,059.81

709-05.06 MACHINED RIP-RAP (CLASS A-1)

47023-3262-04 0100 1330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,070.000 $25.00

0.000

508.650

$0.00

$12,716.25

709-05.08 MACHINED RIP-RAP (CLASS B)

47023-3262-04 0100 1340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,392.000 $27.50

0.000

4,272.320

$0.00

$117,488.80

709-05.09 MACHINED RIP-RAP (CLASS C)

47023-3262-04 0100 9070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.50

0.000

34,443.000

$0.00

$154,993.50

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

47023-3262-04 0100 1350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

41,580.000 $3.05

0.000

0.000

$0.00

$0.00

710-04 FILTER CLOTH UNDERDRAIN
(WITH PIPE)
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47023-3262-04 0100 1360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,290.000 $1.68

0.000

0.000

$0.00

$0.00

710-05 LATERAL UNDERDRAIN

47023-3262-04 0100 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $244.92

0.000

0.000

$0.00

$0.00

710-06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)

47023-3262-04 0100 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $244.92

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

47023-3262-04 0100 1390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,138.000 $21.48

0.000

1,241.500

$0.00

$26,667.42

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13900100

-75.18-3.500

0.000.000

47023-3262-04 0100 1400 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $260,000.00

0.000

0.800

$0.00

$208,000.00

712-01 TRAFFIC CONTROL

47023-3262-04 0100 1410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,675.000 $15.52

160.000

11,125.000

$2,483.20

$172,660.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL
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5929.00 1,133.001,133.00 0.000.0047023-3262-04 0100 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,750.000 $40.17

0.000

1,133.000

$0.00

$45,512.61

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

47023-3262-04 0100 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

67.000 $33.63

0.000

105.000

$0.00

$3,531.15

712-05.01 WARNING LIGHTS (TYPE A)

47023-3262-04 0100 1440 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,837.000 $7.36

0.000

2,496.970

$0.00

$18,377.70

712-06 SIGNS (CONSTRUCTION)

47023-3262-04 0100 1450 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

204.000 $11.56

0.000

208.000

$0.00

$2,404.48

712-06.01 VERTICAL PANELS

47023-3262-04 0100 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $16.61

0.000

816.000

$0.00

$13,553.76

712-07.03 TEMPORARY BARRICADES (TYPE
III)

47023-3262-04 0100 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,776.25

0.000

6.000

$0.00

$10,657.50

712-08.03 ARROW BOARD (TYPE C)

47023-3262-04 0100 1480 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $25.51

0.000

1,669.500

$0.00

$42,588.95

712-08.06 UNIFORMED POLICE OFFICER
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47023-3262-04 0100 1490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

101,368.000 $1.17

0.000

0.000

$0.00

$0.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

47023-3262-04 0100 1500 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,806.000 $3.21

0.000

1,226.000

$0.00

$3,935.46

713-11.01 "U" SECTION STEEL POSTS

47023-3262-04 0100 1510 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,901.000 $4.34

0.000

814.900

$0.00

$3,536.67

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

47023-3262-04 0100 1520 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

347.000 $11.48

0.000

207.950

$0.00

$2,387.27

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

47023-3262-04 0100 1530 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

276.000 $11.99

0.000

189.000

$0.00

$2,266.11

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

47023-3262-04 0100 1540 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $250.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

47023-3262-04 0100 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,574.49

0.000

2.000

$0.00

$11,148.98

713-16.03 CHANGEABLE MESSAGE SIGN
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0.00 6.006.00 0.000.0047023-3262-04 0100 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $168.38

0.000

6.000

$0.00

$1,010.28

713-16.07 END OF ROADWAY SIGN AND
SUPPORT

47023-3262-04 0100 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $127.56

0.000

8.000

$0.00

$1,020.48

713-16.20 SIGNS (DESCRIPTION)/(INSTALL
S.R.62  STREET NAME SIGN)

47023-3262-04 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $127.57

0.000

2.000

$0.00

$255.14

713-16.21 SIGNS (DESCRIPTION)/(INSTALL
SCHAAD ROAD STREET NAME
SIGN)

47023-3262-04 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $127.57

0.000

2.000

$0.00

$255.14

713-16.22 SIGNS (DESCRIPTION)/(INSTALL
PALMETTO ROAD STREET NAME
SIGN)

47023-3262-04 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $127.57

0.000

2.000

$0.00

$255.14

713-16.23 SIGNS (DESCRIPTION)/(INSTALL
McCAMEY ROAD STREET NAME
SIGN)

47023-3262-04 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $127.57

0.000

2.000

$0.00

$255.14

713-16.24 SIGNS (DESCRIPTION)/(INSTALL
SHOPPERS LANE STREET NAME
SIGN)

47023-3262-04 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $127.56

0.000

6.000

$0.00

$765.36

713-16.25 SIGNS (DESCRIPTION)/(LEFT
TURN YIELD ON GREEN)
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1.00 5.005.00 0.000.0047023-3262-04 0100 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $127.56

0.000

5.000

$0.00

$637.80

713-16.27 SIGNS (DESCRIPTION)/(LEFT
TURN SIGNAL)

47023-3262-04 0100 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $127.56

0.000

0.000

$0.00

$0.00

713-16.28 SIGNS (DESCRIPTION)/(INSTALL
W11-8)

47023-3262-04 0900 2580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $520.46

0.000

33.000

$0.00

$17,175.18

714-05.46 WOOD POLE (DESCRIPTION)

47023-3262-04 0900 2590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,630.000 $1.38

7,975.000

13,599.000

$11,005.50

$18,766.62

714-06.05 CABLE (1/C # 6 AWG)

47023-3262-04 0900 2600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $459.23

0.000

5.000

$0.00

$2,296.15

714-06.21 1TR-15

47023-3262-04 0900 2610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $2,092.03

0.000

3.000

$0.00

$6,276.09

714-08.09 LIGHT STANDARDS
(DESCRIPTION)/(W/BREAKAWAY
BASE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26100900

-4,145.254.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26100900

4,145.250.000

0.000.000
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202.00 96.0096.00 12.000.0047023-3262-04 0900 2620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

103.000 $1,989.98

12.000

96.000

$23,879.76

$191,038.08

714-08.10 LIGHT STANDARDS
(DESCRIPTION)/
(WITHOUT/BREAKAWAY BASE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26200900

-104,386.5696.000

-13,048.3212.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26200900

109,823.360.000

0.000.000

47023-3262-04 0900 9112 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,092.49

0.000

0.000

$0.00

$0.00

714-08.11 LIGHT STANDARDS
(DESCRIPTION)/Light Standard (45
w/o Breakaway Base

47023-3262-04 0900 2630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $290.84

0.000

13.000

$0.00

$3,780.92

714-09.01 LUMINAIRES (150 WATT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26300900

-2,242.3713.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26300900

6,727.110.000

0.000.000

47023-3262-04 0900 2640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $739.86

12.000

123.000

$8,878.32

$91,002.78

714-09.03 LUMINAIRES (250 WATT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26400900

-65,608.20123.000

-6,400.8012.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26400900

76,809.600.000

0.000.000
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40.00 13.0013.00 0.000.0047023-3262-04 0900 2650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $290.84

0.000

13.000

$0.00

$3,780.92

714-14.03 MASTARM (DESCRIPTION)/(10 FT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26500900

-2,273.6010.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26500900

2,273.600.000

0.000.000

47023-3262-04 0900 2660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

257.000 $42.86

76.000

84.000

$3,257.36

$3,600.24

714-25.09 ELECTRICAL CONNECTION
(DESCRIPTION)

47023-3262-04 0900 9110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $104.46

50.000

50.000

$5,223.00

$5,223.00

714-28.01 DX ATTACHMENT BRACKET FOR
LIGHTING/DX Attachment Bracket
for Lighting

47023-3262-04 0100 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $6.63

0.000

770.000

$0.00

$5,105.10

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER

47023-3262-04 0100 1660 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $2,908.43

0.000

21.109

$0.00

$61,394.05

716-02.01 PLASTIC PAVEMENT MARKING
(4" LINE)

47023-3262-04 0100 1670 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $18.06

0.000

288.430

$0.00

$5,209.05

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)
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429.00 938.00938.00 0.000.0047023-3262-04 0100 1680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,129.000 $8.01

0.000

938.000

$0.00

$7,513.38

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

47023-3262-04 0100 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $89.80

0.000

88.000

$0.00

$7,902.40

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

47023-3262-04 0100 1700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $2.45

0.000

118.000

$0.00

$289.10

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

47023-3262-04 0100 1710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,150.000 $14.29

0.000

2,139.000

$0.00

$30,566.31

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

47023-3262-04 0100 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $76.54

0.000

8.000

$0.00

$612.32

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

47023-3262-04 0100 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $137.77

0.000

18.000

$0.00

$2,479.86

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

47023-3262-04 0100 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $153.08

0.000

5.000

$0.00

$765.40

716-04.02 PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)
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0.00 667.00667.00 0.000.0047023-3262-04 0100 1750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

358.000 $1.73

0.000

667.000

$0.00

$1,153.91

716-04.03 PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

47023-3262-04 0100 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $81.64

0.000

38.000

$0.00

$3,102.32

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

47023-3262-04 0100 1770 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.500 $494.94

5.100

130.106

$2,524.19

$64,394.66

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

47023-3262-04 0100 1780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,340.000 $0.20

0.000

2,715.000

$0.00

$543.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

47023-3262-04 0100 1790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,142.000 $0.66

3,262.000

54,590.000

$2,152.92

$36,029.40

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

47023-3262-04 0100 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $35.72

0.000

2.000

$0.00

$71.44

716-08.06 REMOVAL OF PAVEMENT
MARKING (TURN LANE ARROW)

47023-3262-04 0100 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $71.44

0.000

0.000

$0.00

$0.00

716-08.08 REMOVAL OF PAVEMENT
MARKING (DOUBLE TURNING
ARROW)
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0.50 1.001.00 0.000.0047023-3262-04 0100 1820 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $950,000.00

0.000

1.000

$0.00

$950,000.00

717-01 MOBILIZATION

47023-3262-04 0100 1830 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $684.83

0.000

10.000

$0.00

$6,848.30

719-02.01 REMOVAL AND DISPOSAL OF
LITTER

47023-3262-04 0100 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,127.95

0.000

3.000

$0.00

$6,383.85

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

47023-3262-04 0100 9054 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,311.64

0.000

2.000

$0.00

$6,623.28

730-01.08 SCHOOL SPEED LIMIT FLASHING
SIGNAL INSTALLED/School Speed
Limit Flashing Signal

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT90540100

-2,818.642.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT90540100

2,818.640.000

0.000.000

47023-3262-04 0100 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $275.64

0.000

0.000

$0.00

$0.00

730-02.01 SIGNAL HEAD ASSEMBLY (110)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18500100

1,046.700.000

0.000.000
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73.00 23.0023.00 0.000.0047023-3262-04 0100 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $733.62

0.000

23.000

$0.00

$16,873.26

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18600100

-8,209.9515.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18600100

8,209.950.000

0.000.000

47023-3262-04 0100 1870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $656.90

0.000

8.000

$0.00

$5,255.20

730-02.10 SIGNAL HEAD ASSEMBLY (130
A2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18700100

-1,439.193.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18700100

1,439.190.000

0.000.000

47023-3262-04 0100 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $916.75

0.000

4.000

$0.00

$3,667.00

730-02.13 SIGNAL HEAD ASSEMBLY (140
A1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18800100

-2,834.804.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18800100

2,834.800.000

0.000.000
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8.00 6.006.00 0.000.0047023-3262-04 0100 1890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,164.22

0.000

6.000

$0.00

$6,985.32

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18900100

-3,707.044.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18900100

3,707.040.000

0.000.000

47023-3262-04 0100 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $331.04

0.000

42.000

$0.00

$13,903.68

730-03.21 INSTALL PULL BOX (TYPE B)

47023-3262-04 0100 1910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,189.68

0.000

2.000

$0.00

$2,379.36

730-03.24 INSTALL PULL BOX (FIBER
OPTIC-TYPE B)

47023-3262-04 0100 1920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $417.93

0.000

6.000

$0.00

$2,507.58

730-05.01 ELECTRICAL SERVICE
CONNECTION

47023-3262-04 0100 1930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $1.58

0.000

207.000

$0.00

$327.06

730-05.02 SERVICE CABLE (2 CONDUCTOR,
# 8 AWG)

47023-3262-04 0100 1940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,220.000 $1.09

0.000

1,084.000

$0.00

$1,181.56

730-08.01 SIGNAL CABLE - 3 CONDUCTOR
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8170.00 3,679.003,679.00 0.000.0047023-3262-04 0100 1950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,595.000 $1.51

0.000

3,679.000

$0.00

$5,555.29

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

47023-3262-04 0100 1960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,945.000 $1.50

0.000

9,283.000

$0.00

$13,924.50

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

47023-3262-04 0100 1970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,716.000 $2.27

0.000

1,319.000

$0.00

$2,994.13

730-08.05 SIGNAL CABLE - 12 CONDUCTOR

47023-3262-04 0100 1972 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,775.000 $1.84

0.000

0.000

$0.00

$0.00

730-08.10 SIGNAL CABLE - (DESCRIPTION)/
(FLASHING BEACON)

47023-3262-04 0100 1974 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,588.000 $0.83

0.000

3,436.000

$0.00

$2,851.88

730-08.11 SIGNAL CABLE - (DESCRIPTION)/
(EMERGENCY VEHICLE DECT.
CABLE)

47023-3262-04 0100 1980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,796.000 $2.30

0.000

820.000

$0.00

$1,886.00

730-08.31 INTERCONNECT CABLE (12 FIBER
MULTI-MODE)

47023-3262-04 0100 1990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,754.000 $2.32

0.000

4,806.000

$0.00

$11,149.92

730-12.02 CONDUIT 2" DIAMETER (PVC)
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212.00 122.00122.00 0.000.0047023-3262-04 0100 2000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $7.45

0.000

122.000

$0.00

$908.90

730-12.03 CONDUIT 3" DIAMETER (PVC)

47023-3262-04 0100 2010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $7.93

0.000

292.000

$0.00

$2,315.56

730-12.07 CONDUIT 1" DIAMETER (RGS)

47023-3262-04 0100 2020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,071.000 $11.15

0.000

2,145.000

$0.00

$23,916.75

730-12.08 CONDUIT 2" DIAMETER (RGS)

47023-3262-04 0100 2030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

327.000 $15.59

0.000

380.000

$0.00

$5,924.20

730-12.09 CONDUIT 3" DIAMETER (RGS)

47023-3262-04 0100 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $138.67

0.000

68.000

$0.00

$9,429.56

730-13.01 VEHICLE LOOP DETECTOR
(SHELF MOUNT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20400100

-7,265.8068.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20400100

7,265.800.000

0.000.000
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14.00 14.0014.00 0.000.0047023-3262-04 0100 2050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $1,535.43

0.000

14.000

$0.00

$21,496.02

730-13.07 VEHICLE DETECTOR (SIREN
ACTIVATED PRIORITY CONTROL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20500100

-17,553.9014.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20500100

20,061.600.000

0.000.000

47023-3262-04 0100 2060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,377.000 $0.66

0.000

22,648.000

$0.00

$14,947.68

730-14.01 SHIELDED DETECTOR CABLE

47023-3262-04 0100 2070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,435.000 $3.37

0.000

5,924.000

$0.00

$19,963.88

730-14.02 SAW SLOT

47023-3262-04 0100 2080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,976.000 $0.51

0.000

16,309.000

$0.00

$8,317.59

730-14.03 LOOP WIRE

47023-3262-04 0100 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,692.43

0.000

1.000

$0.00

$1,692.43

730-15.07 CABINET (DESCRIPTION)/
(FLASHING BEACON)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20900100

-316.191.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20900100

316.190.000

0.000.000
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8.00 4.004.00 0.000.0047023-3262-04 0100 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $7,181.92

0.000

4.000

$0.00

$28,727.68

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21000100

-16,321.803.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT21000100

-5,440.600.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21000100

21,762.400.000

0.000.000

47023-3262-04 0100 2110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,061.75

0.000

4.000

$0.00

$8,247.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21100100

-5,057.823.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21100100

6,743.760.000

0.000.000

47023-3262-04 0100 2120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $767.15

0.000

0.000

$0.00

$0.00

730-16.03 CONTROLLER (FLASHING
BEACON)

47023-3262-04 0100 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,595.23

0.000

0.000

$0.00

$0.00

730-18.01 MASTER CONTROLLER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21300100

3,865.110.000

0.000.000
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47023-3262-04 0900 9111 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $761.11

0.000

0.000

$0.00

$0.00

730-21.10 WOOD POLE
(DESCRIPTION)/Wood Pole (45')
Class 4

47023-3262-04 0100 2132 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $950.06

0.000

4.000

$0.00

$3,800.24

730-23.30 PEDESTAL POLE (DESCRIPTION)/
(TYPE A)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21320100

-1,221.124.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21320100

1,221.120.000

0.000.000

47023-3262-04 0100 9056 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7,032.00

0.000

2.000

$0.00

$14,064.00

730-23.40 CANTILEVER SIGNAL SUPPORT (1
ARM @ 15')/Cantilever Signal
Support(1 Arm @15')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT90560100

-6,184.882.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT90560100

6,184.880.000

0.000.000

47023-3262-04 0100 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,564.40

0.000

0.000

$0.00

$0.00

730-23.48 CANTILEVER SIGNAL SUPPORT (1
ARM @ 20')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21400100

5,407.860.000

0.000.000
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1.00 2.002.00 0.000.0047023-3262-04 0100 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,973.73

0.000

2.000

$0.00

$11,947.46

730-23.72 CANTILEVER SIGNAL SUPPORT (1
ARM @ 35')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21500100

-6,897.782.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21500100

13,795.560.000

0.000.000

47023-3262-04 0100 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $8,123.93

0.000

5.000

$0.00

$40,619.65

730-23.88 CANTILEVER SIGNAL SUPPORT (1
ARM @ 45')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21600100

-26,708.155.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21600100

26,708.150.000

0.000.000

47023-3262-04 0100 2162 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $11,878.64

0.000

3.000

$0.00

$35,635.92

730-23.96 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 70')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21620100

-26,487.453.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21620100

26,487.450.000

0.000.000
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3.00 3.003.00 0.000.0047023-3262-04 0100 2170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $9,662.91

0.000

3.000

$0.00

$28,988.73

730-23.97 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 55')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21700100

-21,300.333.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21700100

21,300.330.000

0.000.000

47023-3262-04 0100 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,003.44

0.000

1.000

$0.00

$10,003.44

730-23.98 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 60')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21800100

-7,394.111.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21800100

7,394.110.000

0.000.000

47023-3262-04 0100 2182 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,294.13

0.000

1.000

$0.00

$12,294.13

730-23.99 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/((2 @ 55' & 55')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21820100

-9,270.601.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21820100

9,270.600.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

43.00 26.0026.00 0.000.0047023-3262-04 0100 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $187.15

0.000

26.000

$0.00

$4,865.90

730-26.02 PEDESTRIAN PUSHBUTTON WITH
12" SIGN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21900100

-1,864.4418.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21900100

3,314.560.000

0.000.000

47023-3262-04 0100 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $490.30

0.000

22.000

$0.00

$10,786.60

730-26.05 COUNTDOWN PEDESTRIAN
SIGNAL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22000100

-5,111.0614.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22000100

11,682.400.000

0.000.000

47023-3262-04 0100 9034 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,250.00

0.000

4.000

$0.00

$17,000.00

730-26.07 FLASHING WARNING BEACON
(DESCRIPTION)/Item Number
730-26.07       Flashing Warning
Beacon (Solar)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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2.00 4.004.00 0.000.0047023-3262-04 0100 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $6,271.99

0.000

4.000

$0.00

$25,087.96

730-35.06 BATTERY BACK-UP AND POWER
CONDITIONER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22100100

-20,515.044.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22100100

20,515.040.000

0.000.000

47023-3262-04 0100 2220 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,853.000 $3.40

0.000

6,598.900

$0.00

$22,436.26

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

47023-3262-04 0100 2230 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

192.000 $4.09

0.000

229.330

$0.00

$937.96

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

47023-3262-04 0100 2240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,233.000 $8.53

0.000

0.000

$0.00

$0.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(12 INCH)

47023-3262-04 0100 2250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,680.000 $9.87

0.000

0.000

$0.00

$0.00

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(20 INCH)

47023-3262-04 0900 9048 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17.72

0.000

940.000

$0.00

$16,656.80

770-38.98 INSTALL (0.5/URD)/Install (0.5/URD
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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0.00 1.001.00 0.000.0047023-3262-04 0940 9051 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $82,637.90

0.000

1.000

$0.00

$82,637.90

770-81.98 SCADA COPPER CABLE
SYSTEM/SCADA Copper Cable
System

47023-3262-04 0900 2670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,301.80

0.000

10.000

$0.00

$13,018.00

770-85.01 INSTALL WOOD POLE 45

47023-3262-04 0900 2680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,922.53

0.000

2.000

$0.00

$3,845.06

770-85.02 INSTALL WOOD POLE 50

47023-3262-04 0900 2690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $3,207.33

0.000

16.000

$0.00

$51,317.28

770-85.03 INSTALL CONC POLE 40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26900900

-13,209.007.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26900900

13,209.000.000

0.000.000

47023-3262-04 0900 2700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $3,538.06

0.000

20.000

$0.00

$70,761.20

770-85.04 INSTALL CONC POLE 45

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27000900

-22,242.0011.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27000900

22,242.000.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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Supplemental Description

207.00 34.0034.00 0.000.0047023-3262-04 0900 2710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $3,953.27

0.000

34.000

$0.00

$134,411.18

770-85.05 INSTALL CONC POLE 50

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27100900

-55,375.0025.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27100900

55,375.000.000

0.000.000

47023-3262-04 0900 2720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $4,369.74

0.000

98.000

$0.00

$428,234.52

770-85.06 INSTALL CONC POLE 55

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27200900

-71,485.0029.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27200900

71,485.000.000

0.000.000

47023-3262-04 0900 2730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $5,143.89

0.000

11.000

$0.00

$56,582.79

770-85.07 INSTALL CONC POLE 60

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27300900

-25,605.009.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27300900

25,605.000.000

0.000.000

Page 58RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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0.00 1.001.00 0.000.0047023-3262-04 0900 2740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,170.57

0.000

1.000

$0.00

$6,170.57

770-85.08 INSTALL CONC POLE 65

47023-3262-04 0900 2750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,604.59

0.000

1.000

$0.00

$6,604.59

770-85.09 INSTALL CONC POLE 70

47023-3262-04 0900 2760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,340.54

0.000

0.000

$0.00

$0.00

770-85.10 INSTALL CONC POLE 85-H2

47023-3262-04 0900 2770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,471.66

0.000

0.000

$0.00

$0.00

770-85.11 INSTALL CONC POLE 85-H5

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT27700900

-7,331.000.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27700900

7,331.000.000

0.000.000

47023-3262-04 0900 2780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $8,558.29

0.000

4.000

$0.00

$34,233.16

770-85.12 INSTALL STEEL POLE 75

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27800900

-16,032.003.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27800900

16,032.000.000

0.000.000
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83.00 20.0020.00 0.000.0047023-3262-04 0900 2790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $9,128.44

0.000

20.000

$0.00

$182,568.80

770-85.13 INSTALL STEEL POLE 80

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27900900

-114,100.0020.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT27900900

-5,705.000.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27900900

119,805.000.000

0.000.000

47023-3262-04 0900 2800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $9,573.12

0.000

2.000

$0.00

$19,146.24

770-85.14 INSTALL STEEL POLE 85-H1

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28000900

-6,008.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28000900

6,008.000.000

0.000.000

47023-3262-04 0900 2810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $10,258.49

0.000

4.000

$0.00

$41,033.96

770-85.15 INSTALL STEEL POLE 85-H2

47023-3262-04 0900 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10,816.91

0.000

1.000

$0.00

$10,816.91

770-85.16 INSTALL STEEL POLE 90
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Item # Item Code Units
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0.00 1.001.00 0.000.0047023-3262-04 0900 2830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,987.21

0.000

1.000

$0.00

$12,987.21

770-85.17 INSTALL STEEL POLE 100-H2

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28300900

-8,162.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28300900

8,162.000.000

0.000.000

47023-3262-04 0900 2840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,720.60

0.000

1.000

$0.00

$13,720.60

770-85.18 INSTALL STEEL POLE 100-H4

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28400900

-8,729.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28400900

8,729.000.000

0.000.000

47023-3262-04 0900 2850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $2,013.94

0.000

28.000

$0.00

$56,390.32

770-85.19 INSTALL (P1)

47023-3262-04 0900 2860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,095.99

0.000

6.000

$0.00

$12,575.94

770-85.20 INSTALL (P2)
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Item # Item Code Units
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1.00 2.002.00 0.000.0047023-3262-04 0900 2870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,340.06

0.000

2.000

$0.00

$4,680.12

770-85.21 INSTALL (S3)

47023-3262-04 0900 2880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,636.28

0.000

1.000

$0.00

$3,636.28

770-85.22 INSTALL (S5)

47023-3262-04 0900 2890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,382.77

0.000

1.000

$0.00

$5,382.77

770-85.23 INSTALL (S5-GA-6)

47023-3262-04 0900 2900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,691.44

0.000

0.000

$0.00

$0.00

770-85.24 INSTALL (S6)

47023-3262-04 0900 2910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,230.00

0.000

1.000

$0.00

$5,230.00

770-85.25 INSTALL (S7)

47023-3262-04 0900 2920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $33,211.11

0.000

0.000

$0.00

$0.00

770-85.26 INSTALL (TABS-1)

47023-3262-04 0900 2930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $1,535.41

0.000

21.000

$0.00

$32,243.61

770-85.27 INSTALL (C1A)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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3.00 3.003.00 0.000.0047023-3262-04 0900 2940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,690.29

0.000

3.000

$0.00

$5,070.87

770-85.28 INSTALL (C1B)

47023-3262-04 0900 2950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $659.79

0.000

4.000

$0.00

$2,639.16

770-85.29 INSTALL (C1-NOC)

47023-3262-04 0900 2960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $1,426.66

0.000

19.000

$0.00

$27,106.54

770-85.30 INSTALL (C1-TAP)

47023-3262-04 0900 2970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,177.61

0.000

1.000

$0.00

$1,177.61

770-85.31 INSTALL (DC-T2-S)

47023-3262-04 0900 2980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $184.10

0.000

39.000

$0.00

$7,179.90

770-85.32 INSTALL (DE)

47023-3262-04 0900 2990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $379.98

0.000

3.000

$0.00

$1,139.94

770-85.33 INSTALL (DDE)

47023-3262-04 0900 3000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $325.95

0.000

5.000

$0.00

$1,629.75

770-85.34 INSTALL (M5-2)
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47023-3262-04 0900 3010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $391.72

0.000

0.000

$0.00

$0.00

770-85.35 INSTALL (LL)

47023-3262-04 0900 3020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $214.61

0.000

0.000

$0.00

$0.00

770-85.36 INSTALL (SL)

47023-3262-04 0900 3030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $630.06

0.000

5.000

$0.00

$3,150.30

770-85.37 INSTALL (SS)

47023-3262-04 0900 3040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $1,064.06

0.000

121.000

$0.00

$128,751.26

770-85.38 INSTALL (T2-795)

47023-3262-04 0900 3050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $931.57

0.000

30.000

$0.00

$27,947.10

770-85.39 INSTALL (T2)

47023-3262-04 0900 3060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $1,065.30

0.000

15.000

$0.00

$15,979.50

770-85.40 INSTALL (T2A)

47023-3262-04 0900 3070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $1,188.43

0.000

21.000

$0.00

$24,957.03

770-85.41 INSTALL (T2DE)
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284.00 36.0036.00 0.000.0047023-3262-04 0900 3080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $1,919.31

0.000

36.000

$0.00

$69,095.16

770-85.42 INSTALL (T2DDE)

47023-3262-04 0900 3090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $358.32

0.000

90.000

$0.00

$32,248.80

770-85.43 INSTALL (HG-7/16)

47023-3262-04 0900 3100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

291.000 $224.03

0.000

314.000

$0.00

$70,345.42

770-85.44 INSTALL (DG-7/16)

47023-3262-04 0900 3110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

184.000 $254.51

0.000

218.000

$0.00

$55,483.18

770-85.45 INSTALL (A-10DH)

47023-3262-04 0900 3120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $103.17

0.000

181.000

$0.00

$18,673.77

770-85.46 INSTALL (INSLINK)

47023-3262-04 0900 3130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $765.27

0.000

47.000

$0.00

$35,967.69

770-85.47 INSTALL (1TR)

47023-3262-04 0900 3140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,136.45

0.000

10.000

$0.00

$21,364.50

770-85.48 INSTALL (3TR)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 2.002.00 0.000.0047023-3262-04 0900 3150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,422.78

0.000

2.000

$0.00

$12,845.56

770-85.49 INSTALL (GANG SWITCH)

47023-3262-04 0900 3160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $2,047.69

0.000

21.000

$0.00

$43,001.49

770-85.50 INSTALL (SW-DISC)

47023-3262-04 0900 3170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $333.14

0.000

29.000

$0.00

$9,661.06

770-85.51 INSTALL (ICO)

47023-3262-04 0900 3180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,206.57

0.000

3.000

$0.00

$3,619.71

770-85.52 INSTALL (3CO)

47023-3262-04 0900 3190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $266.25

0.000

5.000

$0.00

$1,331.25

770-85.53 INSTALL (LA)

47023-3262-04 0900 3200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,456.61

0.000

1.000

$0.00

$4,456.61

770-85.54 INSTALL (CAPACITOR BANK)

47023-3262-04 0900 3210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,230.73

0.000

0.000

$0.00

$0.00

770-85.55 INSTALL (PRIMARY METER)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.00 3.003.00 0.000.0047023-3262-04 0900 3220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $351.82

0.000

3.000

$0.00

$1,055.46

770-85.56 INSTALL (PLT)

47023-3262-04 0900 3230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,091.17

0.000

6.000

$0.00

$6,547.02

770-85.57 INSTALL (SLT)

47023-3262-04 0900 3240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

99.000 $166.53

0.000

88.000

$0.00

$14,654.64

770-85.58 INSTALL (SVC)

47023-3262-04 0900 3250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $4,223.86

0.000

2.000

$0.00

$8,447.72

770-85.59 INSTALL (HANDHOLE)

47023-3262-04 0900 3260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,099.03

0.000

6.000

$0.00

$6,594.18

770-85.60 INSTALL (SVC RISER)

47023-3262-04 0900 3270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,036.90

0.000

4.000

$0.00

$16,147.60

770-85.61 INSTALL (TP3S)

47023-3262-04 0900 3280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,672.80

0.000

0.000

$0.00

$0.00

770-85.62 INSTALL (TP3D)
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Item # Item Code Units
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874740.00 120,919.00120,919.00 0.000.0047023-3262-04 0900 3281 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

153,533.000 $3.66

0.000

120,919.000

$0.00

$442,563.54

770-85.63 INSTALL (795AA)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT32810900

-165,842.79117,619.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT32810900

-50,638.740.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT32810900

216,481.530.000

0.000.000

47023-3262-04 0900 3282 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34,262.000 $2.29

0.000

29,247.000

$0.00

$66,975.63

770-85.64 INSTALL (4/0AA)

47023-3262-04 0900 3283 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

119.000 $3.67

0.000

0.000

$0.00

$0.00

770-85.65 INSTALL (397ACSR)

47023-3262-04 0900 3284 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2.81

0.000

0.000

$0.00

$0.00

770-85.66 INSTALL (2/0AA)

47023-3262-04 0900 3285 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,820.000 $1.93

0.000

13,475.000

$0.00

$26,006.75

770-85.67 INSTALL (1/0ACSR)
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Item # Item Code Units
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1000.00 25.0025.00 0.000.0047023-3262-04 0900 3286 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3.15

0.000

25.000

$0.00

$78.75

770-85.68 INSTALL (#4 CU)

47023-3262-04 0900 3287 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

484.000 $2.81

0.000

403.000

$0.00

$1,132.43

770-85.69 INSTALL (#6 DUPLEX)

47023-3262-04 0900 3288 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,013.000 $3.83

0.000

556.000

$0.00

$2,129.48

770-85.70 INSTALL (1/0 TRIPLEX)

47023-3262-04 0900 3289 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8.33

0.000

60.000

$0.00

$499.80

770-85.71 INSTALL (1/0 QUADRUPLEX)

47023-3262-04 0900 3291 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,073.000 $1.71

0.000

7,042.000

$0.00

$12,041.82

770-85.72 INSTALL (3/8 H.S.S.)

47023-3262-04 0900 3292 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $9.62

0.000

0.000

$0.00

$0.00

770-85.73 INSTALL (2IN CONDUIT)

47023-3262-04 0900 3300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $43.59

0.000

0.000

$0.00

$0.00

770-85.74 INSTALL (6IN CONDUIT)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 196.00196.00 0.000.0047023-3262-04 0900 3310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

486.000 $2.98

0.000

196.000

$0.00

$584.08

770-85.75 INSTALL (#2 TRIPLEX URD)

47023-3262-04 0900 3320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

972.000 $12.32

0.000

768.000

$0.00

$9,461.76

770-85.76 INSTALL (1/0 URD)

47023-3262-04 0900 3330 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $84,961.07

0.000

0.990

$0.00

$84,111.46

770-85.77 REMOVE POLES

47023-3262-04 0900 3340 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100,386.16

0.000

1.000

$0.00

$100,386.16

770-85.78 REMOVE ASSEMBLIES

47023-3262-04 0900 3350 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,717.78

0.000

1.000

$0.00

$40,717.78

770-85.79 REMOVE CONDUCTORS

47023-3262-04 0900 3360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $656.39

0.000

1.000

$0.00

$656.39

770-85.80 REMOVE CONC POLES

47023-3262-04 0900 3370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $246.15

0.000

16.000

$0.00

$3,938.40

770-85.81 REMOVE SW-DISC
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Item # Item Code Units
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2.00 4.004.00 0.000.0047023-3262-04 0900 3380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $738.44

0.000

4.000

$0.00

$2,953.76

770-85.82 REMOVE SW-INLINE

47023-3262-04 0900 3390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,051.21

0.000

1.000

$0.00

$2,051.21

770-85.83 REMOVE SW-69kV

47023-3262-04 0900 3400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $287.17

0.000

59.000

$0.00

$16,943.03

770-85.84 REMOVE (1-TR)

47023-3262-04 0900 3410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $656.39

0.000

11.000

$0.00

$7,220.29

770-85.85 REMOVE (3-TR)

47023-3262-04 0900 3420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,349.000 $1.48

0.000

16,391.000

$0.00

$24,258.68

770-85.86 REMOVE (#6 DUPLEX)

47023-3262-04 0900 3430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,498.000 $1.81

0.000

2,647.000

$0.00

$4,791.07

770-85.87 REMOVE (#2 TRIPLEX)

47023-3262-04 0900 3440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $0.98

0.000

684.000

$0.00

$670.32

770-85.88 REMOVE (1/0 ACSR)
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57090.00 27,767.0027,767.00 0.000.0047023-3262-04 0900 3450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28,458.000 $1.23

0.000

27,767.000

$0.00

$34,153.41

770-85.89 REMOVE (4/0 ACSR)

47023-3262-04 0900 3460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

174.000 $1.31

0.000

174.000

$0.00

$227.94

770-85.90 REMOVE (397 AA)

47023-3262-04 0900 3470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70,134.000 $1.40

0.000

61,482.000

$0.00

$86,074.80

770-85.91 REMOVE (795 AA)

47023-3262-04 0900 3480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,665.000 $0.98

0.000

14,236.000

$0.00

$13,951.28

770-85.92 REMOVE (#6 CU)

47023-3262-04 0900 3490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,199.000 $0.98

0.000

5,131.000

$0.00

$5,028.38

770-85.93 REMOVE (#4 CU)

47023-3262-04 0900 3500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,975.000 $1.07

0.000

17,975.000

$0.00

$19,233.25

770-85.94 REMOVE (#2 CU)

47023-3262-04 0900 3510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

49,668.000 $1.23

0.000

49,668.000

$0.00

$61,091.64

770-85.95 REMOVE (250 CU)
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Item # Item Code Units
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0.00 1.001.00 0.000.0047023-3262-04 0900 9038 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9,705.26

0.000

1.000

$0.00

$9,705.26

770-87.69 INSTALL STEEL POLE 65-H1/Install
Steel Pole  65-H1

47023-3262-04 0900 9039 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11,438.02

0.000

2.000

$0.00

$22,876.04

770-87.70 INSTALL STEEL POLE 70-H1/Install
Steel Pole  70-H1

47023-3262-04 0900 9040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11,848.57

0.000

1.000

$0.00

$11,848.57

770-87.71 INSTALL STEEL POLE 75-H1/Install
Steel Pole  75-H1

47023-3262-04 0900 9041 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9,505.81

0.000

0.000

$0.00

$0.00

770-87.72 INSTALL STEEL POLE 80-1/Install
Steel Pole  80-1

47023-3262-04 0900 9042 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13,291.32

0.000

1.000

$0.00

$13,291.32

770-87.73 INSTALL STEEL POLE 80-H3/Install
Steel Pole  80-H3

47023-3262-04 0900 9043 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14,039.87

0.000

1.000

$0.00

$14,039.87

770-87.74 INSTALL STEEL POLE 85-H3/Install
Steel Pole   85-H3

47023-3262-04 0900 9044 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11,553.62

0.000

1.000

$0.00

$11,553.62

770-87.75 INSTALL STEEL POLE 85-H5/Install
Steel Pole  85-H5
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0.00 1.001.00 0.000.0047023-3262-04 0900 9045 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11,938.61

0.000

1.000

$0.00

$11,938.61

770-87.76 INSTALL STEEL POLE 90-H3/Install
Steel Pole  90-H3

47023-3262-04 0910 9030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $40,067.74

0.000

1.000

$0.00

$40,067.74

770-87.79 INSTALL 2000 AMP 69KV
SWITCH/Replaces existing contract
item 770-85.26

47023-3262-04 0900 9064 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,050.00

0.000

5.000

$0.00

$5,250.00

771-01.01 6IN GASLINE CUT AND CAP/6 IN
Gasline Cut and Cap

47023-3262-04 0910 9026 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $70.00

0.000

584.700

$0.00

$40,929.00

771-10.97 BORE 4IN MDPE GAS PIPE W/O
CASING/Replaces  existing contact
item number 771-71.81

47023-3262-04 0910 9027 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $94.00

0.000

102.000

$0.00

$9,588.00

771-10.98 BORE 8IN MDPE GAS PIPE W/O
CASING/Replaces item number
771-71.82

47023-3262-04 0900 9058 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

771-32.50 TIE STEEL GAS SRVC OUTSIDE
PAVEMENT/Item 771-32.50  - Tie
Steel Gas Service Outside
Pavement

47023-3262-04 0910 3512 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,309.000 $9.18

0.000

4,116.600

$0.00

$37,790.39

771-71.71 2 IN MDPE GAS LINE
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42740.30 4,832.504,832.50 0.000.0047023-3262-04 0910 3514 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,373.000 $10.10

0.000

4,832.500

$0.00

$48,808.25

771-71.72 4 IN MDPE GAS LINE

47023-3262-04 0910 3516 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,819.000 $28.79

0.000

20,953.400

$0.00

$603,248.39

771-71.73 8 IN MDPE GAS LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT35160910

-165,057.5125,179.400

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT35160910

-105,284.030.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT35160910

274,580.160.000

0.000.000

47023-3262-04 0900 3520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $808.24

0.000

21.000

$0.00

$16,973.04

771-71.74 2 IN GAS VALVE

47023-3262-04 0900 3530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,030.89

0.000

10.000

$0.00

$30,308.90

771-71.75 8 IN GAS VALVE

47023-3262-04 0900 3540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $505.15

0.000

17.000

$0.00

$8,587.55

771-71.76 TAP EXIST 2 IN GASFIG 2-15320-B
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13.00 9.009.00 0.000.0047023-3262-04 0900 3550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $808.24

0.000

9.000

$0.00

$7,274.16

771-71.77 TAP EXIST 4 IN GAS FIG 4-15320-D

47023-3262-04 0900 3560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,515.45

0.000

2.000

$0.00

$3,030.90

771-71.78 TAP EXIST 6 IN GAS FIG 8-15320-H

47023-3262-04 0900 3570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,102.97

0.000

12.000

$0.00

$121,235.64

771-71.79 TAP EXIST 8 IN GAS FIG 9-15320-I

47023-3262-04 0900 3580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

61.000 $404.12

0.000

59.000

$0.00

$23,843.08

771-71.80 SVC CONNECTIONS

47023-3262-04 0900 3590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

505.000 $101.03

0.000

0.000

$0.00

$0.00

771-71.81 BOR&J 8 IN STL CASING

47023-3262-04 0900 3600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $121.24

0.000

0.000

$0.00

$0.00

771-71.82 BOR&J 16 IN STL CASING

47023-3262-04 0900 3610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $10.10

0.000

0.000

$0.00

$0.00

771-71.83 CONCRETE ENCASEMENT
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20778.70 3,313.903,313.90 0.000.0047023-3262-04 0900 3620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,400.000 $2.98

0.000

3,313.900

$0.00

$9,875.42

771-71.84 HDPE GAS SVC LINE

47023-3262-04 0900 3630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $606.18

0.000

3.000

$0.00

$1,818.54

771-71.85 JOIN 2 IN TO 2 IN GAS FIG
2-15320-A2

47023-3262-04 0900 3640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $606.18

0.000

2.000

$0.00

$1,212.36

771-71.86 JOIN 2 IN TO 2 IN GAS FIG
25-15305-AA2

47023-3262-04 0900 3650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $505.15

0.000

81.000

$0.00

$40,917.15

771-71.87 MDPE FITTINGS

47023-3262-04 0900 3660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $505.15

0.000

1.000

$0.00

$505.15

771-71.88 JOIN 2 IN TO 4 IN GAS FIG
19-15305-U

47023-3262-04 0900 3670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $656.70

0.000

0.000

$0.00

$0.00

771-71.89 JOIN 2 IN TO 8 IN GAS FIG
27-15305-CC5

47023-3262-04 0900 3680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $656.69

0.000

3.000

$0.00

$1,970.07

771-71.90 JOIN 2 IN TO 8 IN GAS FIG
20-15305-V2
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0.00 1.001.00 0.000.0047023-3262-04 0900 3690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,010.30

0.000

1.000

$0.00

$1,010.30

771-71.91 JOIN 4 IN TO 2 IN GAS DETAIL A
U3-12

47023-3262-04 0900 3700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,515.45

0.000

3.000

$0.00

$4,546.35

771-71.92 JOIN 4 IN TO 4 IN GAS FIG
4-15305-D1

47023-3262-04 0900 3710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $757.72

0.000

3.000

$0.00

$2,273.16

771-71.93 JOIN 4 IN TO 4 IN GAS FIG
21-15305-W1

47023-3262-04 0900 3720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,546.34

0.000

5.000

$0.00

$22,731.70

771-71.94 JOIN 4 IN TO 8 IN GAS FIG
6-15305-F1

47023-3262-04 0900 3730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,010.30

0.000

0.000

$0.00

$0.00

771-71.95 JOIN 4 IN TO 8 IN GAS FIGS
7/8-15320-H/G

47023-3262-04 0900 3740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,212.36

0.000

2.000

$0.00

$2,424.72

771-71.96 JOIN 4 IN TO 8 IN GAS FIG
23-15305-Y1

47023-3262-04 0900 3750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,546.34

0.000

0.000

$0.00

$0.00

771-71.97 JOIN 8 IN TO 8 IN GAS FIG
4-15305-D3
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0.00 1.001.00 0.000.0047023-3262-04 0900 3760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,768.02

0.000

1.000

$0.00

$1,768.02

771-71.98 JOIN 8 IN TO 8 IN GAS FIG
21-15305-W3

47023-3262-04 0900 3770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,020.50

0.000

0.000

$0.00

$0.00

773-11.01 5X3X3 HANDHOLE

47023-3262-04 0900 3780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $127.56

0.000

103.000

$0.00

$13,138.68

773-11.02 1 1/4 IN TRIPLE EYE ANCHOR

47023-3262-04 0900 3790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,619.000 $4.08

0.000

5,860.000

$0.00

$23,908.80

773-11.03 4IN SCHEDULE 40 PVC CONDUIT

47023-3262-04 0900 3800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,063.000 $4.08

0.000

2,798.000

$0.00

$11,415.84

773-11.04 4IN ORANGE SCHEDULE 80 13.5
SR FLEX PIPE

47023-3262-04 0900 3810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $178.59

0.000

103.000

$0.00

$18,394.77

773-11.05 PLACE 1 1/4 IN TRIPLE EYE
ANCHOR

47023-3262-04 0900 3820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $2.04

0.000

0.000

$0.00

$0.00

773-11.06 PLACE 1 DUCT INNERDUCT
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47023-3262-04 0900 3830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,239.000 $2.55

0.000

0.000

$0.00

$0.00

773-11.07 PLACE 2 DUCT INNERDUCT

47023-3262-04 0900 3840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $9.18

0.000

70.000

$0.00

$642.60

773-11.08 PLACE 1-4IN DUCT AT 24IN
COVER

47023-3262-04 0900 3850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $12.25

0.000

30.000

$0.00

$367.50

773-11.09 PLACE 1-4IN DUCT AT 36IN
COVER

47023-3262-04 0900 3860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,297.000 $10.21

0.000

0.000

$0.00

$0.00

773-11.10 PLACE 2-4IN DUCTS AT 24IN
COVER

47023-3262-04 0900 3870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

525.000 $15.31

0.000

732.000

$0.00

$11,206.92

773-11.11 PLACE 2-4IN DUCTS AT 36IN
COVER

47023-3262-04 0900 3880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

215.000 $18.37

0.000

345.000

$0.00

$6,337.65

773-11.12 PLACE 3-4IN DUCTS AT 36IN
COVER

47023-3262-04 0900 3890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $25.51

0.000

189.000

$0.00

$4,821.39

773-11.13 PLACE 4-4IN DUCTS AT 36IN
COVER
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47023-3262-04 0900 3900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $127.56

0.000

0.000

$0.00

$0.00

773-11.14 REMOVE 30FT POLE

47023-3262-04 0900 3910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $127.56

0.000

0.000

$0.00

$0.00

773-11.15 REMOVE 35FT POLE

47023-3262-04 0900 3920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $127.56

0.000

0.000

$0.00

$0.00

773-11.16 REMOVE 40FT POLE

47023-3262-04 0900 3930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $127.56

0.000

0.000

$0.00

$0.00

773-11.17 REMOVE 45FT POLE

47023-3262-04 0900 3940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $127.56

0.000

0.000

$0.00

$0.00

773-11.18 REMOVE 50FT POLE

47023-3262-04 0900 3950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $127.56

0.000

0.000

$0.00

$0.00

773-11.19 REMOVE PUSH BRACE

47023-3262-04 0900 3960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $510.25

0.000

1.000

$0.00

$510.25

773-11.20 DIG SPLICE PIT 80C.F.
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47023-3262-04 0900 3970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,379.000 $4.59

0.000

0.000

$0.00

$0.00

773-11.21 PLACE BURIED COPPER CABLE
AT 24IN COVER

47023-3262-04 0900 3980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $6.12

0.000

0.000

$0.00

$0.00

773-11.22 PLACE BURIED COPPER CABLE
AT 36IN COVER

47023-3262-04 0900 3990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $51.03

0.000

0.000

$0.00

$0.00

773-11.23 PLACE SPLICE PEDESTAL

47023-3262-04 0900 4000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $816.40

0.000

7.000

$0.00

$5,714.80

773-11.24 BORE 4IN CONDUIT UNDER
ROADWAY

47023-3262-04 0900 4010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,041.00

0.000

11.000

$0.00

$22,451.00

773-11.25 BORE 4IN CONDUIT UNDER
HIGHWAY

47023-3262-04 0900 4020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $612.30

0.000

0.000

$0.00

$0.00

773-11.26 BORE 2IN CABLE UNDER
ROADWAY

47023-3262-04 0900 4030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $612.30

0.000

0.000

$0.00

$0.00

773-11.27 BORE 2IN CONDUIT UNDER
ROADWAY
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620.00 960.00960.00 0.000.0047023-3262-04 0900 4040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $20.41

0.000

960.000

$0.00

$19,593.60

773-11.28 BORE 4IN CONDUIT UNDER
COMMERCIAL DRIVE

47023-3262-04 0900 4050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $15.31

0.000

0.000

$0.00

$0.00

773-11.29 BORE 2IN CABLE UNDER
COMMERCIAL DRIVE

47023-3262-04 0900 4060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,275.63

0.000

0.000

$0.00

$0.00

773-11.30 PLACE 5X3X3 HANDHOLE

47023-3262-04 0900 4070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,530.75

0.000

0.000

$0.00

$0.00

773-11.39 REMOVE FRAME AND BACKFILL
504C.F. MNHLE

47023-3262-04 0900 4080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $510.25

0.000

3.000

$0.00

$1,530.75

773-11.86 35FT CLASS 5 WOOD POLE

47023-3262-04 0900 9065 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,050.00

0.000

1.000

$0.00

$1,050.00

775-01.01 4IN WATERLINE CUT AND CAP/4
IN Waterline Cut and Cap

47023-3262-04 0900 9066 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,050.00

0.000

8.000

$0.00

$8,400.00

775-01.02 6IN WATERLINE CUT AND CAP/6
IN Waterline Cut and Cap
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42013.80 1,923.401,923.40 0.000.0047023-3262-04 0900 9086 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $175.00

0.000

1,923.400

$0.00

$336,595.00

775-06.98 12IN HDPE CASING AND 8IN
HDPE PIPE/Replaces existing
contract item number 775-58.58

47023-3262-04 0910 9028 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $175.00

0.000

0.000

$0.00

$0.00

775-06.98 12IN HDPE CASING AND 8IN
HDPE PIPE/Replaces existing
contract item number 775-58.58

47023-3262-04 0900 9087 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

102.000

$0.00

$25,500.00

775-06.99 16IN HDPE CASING AND 12IN
HDPE PIPE/Replaces existing
contract item 775-58.59

47023-3262-04 0910 9029 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

775-06.99 16IN HDPE CASING AND 12IN
HDPE PIPE/Replaces existing
contract item 755-58.59

47023-3262-04 0920 9033 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $225.75

0.000

75.000

$0.00

$16,931.25

775-35.21 30IN STEEL CASING (OPEN
CUT)/This item number  and prrice in
contract.

47023-3262-04 0900 4090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,122.55

0.000

6.000

$0.00

$6,735.30

775-58.35 2 IN GATE VALVE

47023-3262-04 0900 4100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,122.55

0.000

3.000

$0.00

$3,367.65

775-58.36 4 IN GATE VALVE
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40.00 10.0010.00 0.000.0047023-3262-04 0900 4110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,122.55

0.000

10.000

$0.00

$11,225.50

775-58.37 6 IN GATE VALVE

47023-3262-04 0920 4112 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $1,347.06

0.000

72.000

$0.00

$96,988.32

775-58.38 8 IN GATE VALVE

47023-3262-04 0900 4120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,245.11

0.000

0.000

$0.00

$0.00

775-58.39 10 IN GATE VALVE

47023-3262-04 0900 4130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,296.59

0.000

1.000

$0.00

$7,296.59

775-58.40 8 IN CHECK VALVE

47023-3262-04 0920 4131 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,245.10

0.000

14.000

$0.00

$31,431.40

775-58.41 12 IN BUTTERFLY VALVE

47023-3262-04 0900 4140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $4,490.21

0.000

14.000

$0.00

$62,862.94

775-58.42 16 IN BUTTERFLY VALVE

47023-3262-04 0900 4150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

388.000 $13.47

0.000

1,091.100

$0.00

$14,697.12

775-58.43 2 IN HDPE WATER LINE
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8405.00 801.50801.50 0.000.0047023-3262-04 0900 4160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

993.000 $23.57

0.000

801.500

$0.00

$18,891.36

775-58.44 6 IN HDPE/DI WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT41600900

-3,899.34801.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT41600900

4,830.990.000

0.000.000

47023-3262-04 0920 4162 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,415.000 $30.62

0.000

22,814.800

$0.00

$698,589.18

775-58.45 8 IN HDPE/DI WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT41620920

-223,000.7126,876.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT41620920

-141,195.920.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT41620920

364,196.650.000

0.000.000

47023-3262-04 0900 4170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $50.51

0.000

0.000

$0.00

$0.00

775-58.46 10 IN HDPE/DI WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT41700900

4,508.920.000

0.000.000
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20824.30 2,935.902,935.90 0.000.0047023-3262-04 0920 4172 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,552.000 $51.03

0.000

2,935.900

$0.00

$149,818.98

775-58.47 12 IN HDPE/DI WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT41720920

-40,504.822,520.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT41720920

40,504.840.000

0.000.000

47023-3262-04 0900 4180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,156.000 $80.62

0.000

5,329.050

$0.00

$429,628.01

775-58.48 16 IN HDPE/DI WATER LINE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT41800900

-158,594.245,045.200

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT41800900

158,594.240.000

0.000.000

47023-3262-04 0900 4190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,245.10

0.000

5.000

$0.00

$11,225.50

775-58.49 TAP 2 IN WATER LINE

47023-3262-04 0900 4200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,245.11

0.000

4.000

$0.00

$8,980.44

775-58.50 TAP 4 IN WATER LINE
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55.00 12.0012.00 0.000.0047023-3262-04 0900 4210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,367.66

0.000

12.000

$0.00

$40,411.92

775-58.51 TAP 6 IN WATER LINE

47023-3262-04 0950 9104 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,367.66

0.000

1.000

$0.00

$3,367.66

775-58.51 TAP 6 IN WATER LINE

47023-3262-04 0900 4220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $5,612.76

0.000

19.000

$0.00

$106,642.44

775-58.52 TAP 8 IN WATER LINE

47023-3262-04 0950 9105 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,612.76

0.000

1.000

$0.00

$5,612.76

775-58.52 TAP 8 IN WATER LINE

47023-3262-04 0900 4230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,612.76

0.000

0.000

$0.00

$0.00

775-58.53 TAP 10 IN WATER LINE

47023-3262-04 0900 4240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $6,735.31

0.000

6.000

$0.00

$40,411.86

775-58.54 TAP 12 IN WATER LINE

47023-3262-04 0900 4250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $8,980.42

0.000

12.000

$0.00

$107,765.04

775-58.55 TAP 16 IN WATER LINE
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448.00 44.0044.00 0.000.0047023-3262-04 0900 4260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $3,367.66

0.000

44.000

$0.00

$148,177.04

775-58.56 FIRE HYDRANT ASSEMBLY

47023-3262-04 0900 4270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $673.53

0.000

139.000

$0.00

$93,620.67

775-58.57 SERVICE TAPS AND METER
SETS

47023-3262-04 0900 4280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

815.000 $224.51

0.000

141.000

$0.00

$31,655.91

775-58.58 B&J 16 IN STEEL CASING AND 8
IN DI PIPE

47023-3262-04 0900 4290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $336.77

0.000

0.000

$0.00

$0.00

775-58.59 B&J 24 IN STEEL CASING AND 12
IN DI PIPE

47023-3262-04 0920 4292 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

185.000 $477.08

0.000

165.000

$0.00

$78,718.20

775-58.60 B&J 30 IN STEEL CASING AND 16
IN DI PIPE

47023-3262-04 0920 4294 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26,800.000 $0.01

0.000

36,199.000

$0.00

$361.99

775-58.61 DUCTILE IRON FITTINGS

47023-3262-04 0900 4300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $56.13

0.000

613.500

$0.00

$34,435.76

775-58.62 CONCRETE ENCASEMENT
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0.00 4.004.00 0.000.0047023-3262-04 0900 4310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,200.000 $0.01

0.000

4.000

$0.00

$0.04

775-58.63 3/4 IN TYPE K COPPER SVC LINE

47023-3262-04 0900 4320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,200.000 $5.61

0.000

9,444.100

$0.00

$52,981.40

775-58.64 1 IN HDPE SVC LINE

47023-3262-04 0900 4330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $22.45

0.000

0.000

$0.00

$0.00

775-58.65 1 IN TYPE K COPPER SVC LINE

47023-3262-04 0900 4340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $28.06

0.000

0.000

$0.00

$0.00

775-58.66 1.5 IN TYPE K COPPER SVC LINE

47023-3262-04 0900 4350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $0.01

0.000

0.000

$0.00

$0.00

775-58.67 2 IN TYPE K COPPER SVC LINE

47023-3262-04 0900 4360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,367.66

0.000

9.000

$0.00

$30,308.94

775-58.68 1 IN AIR RELIEF ASSEMBLY

47023-3262-04 0900 4370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,683.83

0.000

11.000

$0.00

$18,522.13

775-58.69 2 IN BLOWOFF ASSEMBLY

Page 90RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
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0.00 1.001.00 0.000.0047023-3262-04 0900 9059 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

775-74.30 TIE STEEL WATER SRVC
OUTSIDE PAVEMENT/ Item
775-74.30  Tie Steel Water Service
Outside Pavement

47023-3262-04 0900 4380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

413.000 $39.25

0.000

142.000

$0.00

$5,573.50

777-26.41 8 IN PVC 0-6 FT DEEP

47023-3262-04 0900 4390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

981.000 $42.41

0.000

1,604.200

$0.00

$68,034.12

777-26.42 8 IN PVC 6-8 FT DEEP

47023-3262-04 0900 4400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,029.000 $45.71

0.000

1,174.500

$0.00

$53,686.40

777-26.43 8 IN PVC 8-10 FT DEEP

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT44000900

-4,414.001,174.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT44000900

20,835.460.000

0.000.000

47023-3262-04 0900 4410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,703.000 $50.48

0.000

1,381.320

$0.00

$69,729.03

777-26.44 8 IN PVC 10-12 FT DEEP

47023-3262-04 0900 4420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

964.000 $61.18

0.000

604.470

$0.00

$36,981.47

777-26.45 8 IN PVC 12-14 FT DEEP
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3490.22 1,142.241,142.24 0.000.0047023-3262-04 0900 4430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

327.000 $67.82

0.000

1,142.240

$0.00

$77,466.72

777-26.46 8 IN PVC 14 -16 FT DEEP

47023-3262-04 0900 4440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $74.61

0.000

46.960

$0.00

$3,503.69

777-26.47 8 IN DI 6-8 FT DEEP

47023-3262-04 0900 4450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $98.44

0.000

267.020

$0.00

$26,285.45

777-26.48 8 IN DI 8-10 FT DEEP

47023-3262-04 0900 4460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $107.15

0.000

297.690

$0.00

$31,897.48

777-26.49 8 IN DI 10-12 FT DEEP

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT44600900

-11,988.24132.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT44600900

11,988.240.000

0.000.000

47023-3262-04 0900 4470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

284.000 $117.84

0.000

950.230

$0.00

$111,975.10

777-26.50 8 IN DI 12-14 FT DEEP

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT44700900

-27,974.00284.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT44700900

27,974.000.000

0.000.000
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384.82 341.57341.57 0.000.0047023-3262-04 0900 4480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

608.000 $128.98

0.000

341.570

$0.00

$44,055.70

777-26.51 8 IN DI 14-16 FT DEEP

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT44800900

-8,433.53341.570

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT44800900

37,875.230.000

0.000.000

47023-3262-04 0900 4490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $140.15

0.000

64.400

$0.00

$9,025.66

777-26.52 8IN DI 16-18 FT DEEP

47023-3262-04 0900 4500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

226.000 $164.32

0.000

130.000

$0.00

$21,361.60

777-26.53 8 IN DI OVER 18 FT DEEP

47023-3262-04 0930 4502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $44.64

0.000

0.000

$0.00

$0.00

777-26.54 10 IN PVC 6-8 FT DEEP

47023-3262-04 0930 4504 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

296.000 $68.49

0.000

0.000

$0.00

$0.00

777-26.55 10 IN PVC 8-10 FT DEEP

47023-3262-04 0930 4506 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $77.21

0.000

0.000

$0.00

$0.00

777-26.56 10 IN PVC 10-12 FT DEEP
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47023-3262-04 0930 4507 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $87.89

0.000

0.000

$0.00

$0.00

777-26.57 10 IN PVC 12-14 FT DEEP

47023-3262-04 0930 4508 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $99.05

0.000

0.000

$0.00

$0.00

777-26.58 10 IN PVC 14-16 FT DEEP

47023-3262-04 0900 4510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

271.000 $99.63

0.000

0.000

$0.00

$0.00

777-26.59 18 IN PVC 8-10 FT DEEP

47023-3262-04 0900 4520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $111.35

0.000

0.000

$0.00

$0.00

777-26.60 18 IN PVC 10-12 FT DEEP

47023-3262-04 0900 4530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $129.62

0.000

0.000

$0.00

$0.00

777-26.61 18 IN PVC 12-14 FT DEPP

47023-3262-04 0900 4540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $195.01

0.000

0.000

$0.00

$0.00

777-26.62 24 IN DI 0-6 FT DEEP

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT45400900

-26,288.400.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT45400900

26,288.400.000

0.000.000
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0.00 0.000.00 0.000.0047023-3262-04 0900 4550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $200.85

0.000

0.000

$0.00

$0.00

777-26.63 24 IN DI 6-8 FT DEEP

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT45500900

-29,055.600.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT45500900

29,055.600.000

0.000.000

47023-3262-04 0900 4560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $209.33

0.000

370.800

$0.00

$77,619.56

777-26.64 24 IN DI 8-10 FT DEEP

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT45600900

-42,753.24370.800

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT45600900

57,995.900.000

0.000.000

47023-3262-04 0900 4570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $227.47

0.000

455.050

$0.00

$103,510.22

777-26.65 24 IN DI 10-12 FT DEEP

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT45700900

-52,467.26455.050

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT45700900

-35,627.700.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT45700900

106,076.000.000

0.000.000
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8168.90 292.23292.23 0.000.0047023-3262-04 0900 4580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $251.72

0.000

292.230

$0.00

$73,560.14

777-26.66 24 IN DI 12-14 FT DEEP

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT45800900

-25,827.20224.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT45800900

25,827.200.000

0.000.000

47023-3262-04 0930 4582 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $277.53

0.000

254.230

$0.00

$70,556.45

777-26.67 24 IN DI 14-16 FT DEEP

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT45820930

-29,312.72254.230

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT45820930

-149.890.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT45820930

45,578.090.000

0.000.000

47023-3262-04 0930 4584 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.000 $317.47

0.000

464.940

$0.00

$147,604.50

777-26.68 24 IN DI 16-18 FT DEEP

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT45840930

-25,706.64213.940

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT45840930

31,939.760.000

0.000.000
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474.00 274.00274.00 0.000.0047023-3262-04 0930 4586 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,008.000 $392.91

0.000

274.000

$0.00

$107,657.34

777-26.69 24 IN DI OVER 18 FT DEEP

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT45860930

-26,651.97274.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT45860930

-70,540.160.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT45860930

97,192.130.000

0.000.000

47023-3262-04 0900 4590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $1,600.80

0.000

59.000

$0.00

$94,447.20

777-26.70 4 FT DIAMETER MH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT45900900

-31,247.3227.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT45900900

31,247.330.000

0.000.000

47023-3262-04 0930 4592 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $3,079.48

0.000

11.000

$0.00

$33,874.28

777-26.71 5 FT DIAMETER MH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT45920930

-12,884.767.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT45920930

12,884.760.000

0.000.000
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10.00 5.005.00 0.000.0047023-3262-04 0900 4600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,520.54

0.000

5.000

$0.00

$27,602.70

777-26.72 DROP MH

47023-3262-04 0900 4610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $413.94

0.000

66.000

$0.00

$27,320.04

777-26.73 MH FRAME AND COVER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT46100900

-11,356.5355.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT46100900

11,356.540.000

0.000.000

47023-3262-04 0900 4620 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

218.000 $143.61

0.000

345.170

$0.00

$49,569.86

777-26.74 ADDITIONAL SIDE WALL 4 FT MH

47023-3262-04 0900 4630 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $198.64

0.000

97.940

$0.00

$19,454.80

777-26.75 ADDITIONAL SIDE WALL 5 FT MH

47023-3262-04 0900 4640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $1,912.79

0.000

12.000

$0.00

$22,953.48

777-26.76 TIE TO EXIST MH

47023-3262-04 0900 4650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $848.55

0.000

54.000

$0.00

$45,821.70

777-26.77 6 IN SVC CONNECTION
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10053.00 1,484.501,484.50 0.000.0047023-3262-04 0900 4660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,900.000 $35.14

0.000

1,484.500

$0.00

$52,165.33

777-26.78 6 IN SVC LINE

47023-3262-04 0900 4670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $84.84

0.000

148.000

$0.00

$12,556.32

777-26.79 CONCRETE ENCASEMENT

47023-3262-04 0900 4680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

254.000 $625.02

0.000

231.500

$0.00

$144,692.13

777-26.80 BOR&J 24 IN STL CASING W/
CARRIER PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT46800900

-11,534.09171.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT46800900

17,486.090.000

0.000.000

47023-3262-04 0900 4690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $740.68

0.000

0.000

$0.00

$0.00

777-26.81 BOR&J 27 IN STL CASING W/
CARRIER PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT46900900

3,714.410.000

0.000.000

47023-3262-04 0900 4700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $1,531.15

0.000

0.000

$0.00

$0.00

777-26.82 BOR&J 48 IN STL CASING W/
CARRIER PIPE
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12.00 7.007.00 0.000.0047023-3262-04 0900 4710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $419.54

0.000

7.000

$0.00

$2,936.78

777-26.83 WATER STOPS

47023-3262-04 0100 2260 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $20.41

0.000

182.219

$0.00

$3,719.09

801-01 SEEDING (WITH MULCH)

47023-3262-04 0100 2270 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,200.000 $14.80

0.000

12,836.515

$0.00

$189,980.42

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

47023-3262-04 0100 9014 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.18

0.000

149.380

$0.00

$1,371.98

801-02 SEEDING (WITHOUT MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT90140100

0.010.000

0.000.000

47023-3262-04 0100 2280 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,745.000 $5.10

0.000

609.100

$0.00

$3,106.41

801-03 WATER (SEEDING & SODDING)

47023-3262-04 0100 9015 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.25

0.000

0.000

$0.00

$0.00

801-06 MULCH
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47023-3262-04 0100 2290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $510.25

0.000

0.000

$0.00

$0.00

801-08 FERTILIZER (SUPPLEMENTAL
APPLICATION)

47023-3262-04 0100 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,303.000 $8.16

0.000

213.000

$0.00

$1,738.08

802-02.30 CUTTINGS: SALIX NIGRA
(18IN-24IN LENGTH)

47023-3262-04 0100 2310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $20.41

0.000

5.000

$0.00

$102.05

802-11.02 ACER RUBRUM (RED MAPLE
2-5FT CNTNR GRWN)

47023-3262-04 0100 2320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $20.41

0.000

5.000

$0.00

$102.05

802-11.11 CERCIS CANADENSIS (REDBUD
2-5FT CNTNR GRWN)

47023-3262-04 0100 2330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $20.41

0.000

6.000

$0.00

$122.46

802-11.16 FRAXINUS PENNSYLVANICA
(GREEN ASH 2-5FT CNTNR
GRWN)

47023-3262-04 0100 2340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $20.41

0.000

6.000

$0.00

$122.46

802-11.26 PLATANUS OCCIDENTALIS
(SYCAMORE 2-5FT CNTNR GRWN

47023-3262-04 0100 2350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $20.41

0.000

5.000

$0.00

$102.05

802-11.31 QUERCUS FALCATA (SOUTHERN
RED OAK 2-5FT CNTNR GRWN)
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0.00 5.005.00 0.000.0047023-3262-04 0100 2360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $20.41

0.000

5.000

$0.00

$102.05

802-11.37 QUERCUS PALUSTRIS (PIN OAK
2-5FT CNTNR GRWN)

47023-3262-04 0100 2370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $18.37

0.000

23.000

$0.00

$422.51

802-13.03 CEPHALANTHUS OCCIDENTALIS
(BUTTONBUSH 2-5FT CNTNR
GRWN)

47023-3262-04 0100 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

213.000 $18.37

0.000

23.000

$0.00

$422.51

802-13.04 CORNUS AMOMUM (SILKY
DOGWOOD 2-5FT CNTNR GRWN)

47023-3262-04 0100 2390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

202.000 $18.37

0.000

23.000

$0.00

$422.51

802-13.09 LINDERA BENZOIN (SPICEBUSH
2-5FT CNTNR GRWN)

47023-3262-04 0100 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

215.000 $18.37

0.000

24.000

$0.00

$440.88

802-13.10 SAMBUCUS CANADENSIS (
ELDERBERRY 2-5FT CNTNR
GRWN)

47023-3262-04 0100 2402 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

252,000.000 $1.97

1,105.000

191,225.820

$2,176.85

$376,714.87

803-01 SODDING (NEW SOD)

47023-3262-04 0100 2410 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,000.000 $3.21

0.000

0.000

$0.00

$0.00

805-01.02 TURF REINFORCEMENT MAT
(CLASS II)
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0.00 222.22222.22 0.000.0047023-3262-04 0100 2420 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,015.000 $3.27

0.000

222.220

$0.00

$726.66

805-01.03 TURF REINFORCEMENT MAT
(CLASS III)

47023-3262-04 0100 2430 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

616.000 $3.37

0.000

0.000

$0.00

$0.00

805-01.04 TURF REINFORCEMENT MAT
(CLASS IV)

47023-3262-04 0100 2440 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,200.000 $13.27

0.000

179.330

$0.00

$2,379.71

805-01.65 TEMPORARY MULCH

47023-3262-04 0100 2450 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,000.000 $0.77

0.000

10,890.810

$0.00

$8,385.92

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT24500100

-0.010.000

0.000.000

47023-3262-04 0100 2460 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30,893.000 $0.80

0.000

44,144.500

$0.00

$35,315.60

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT24600100

-0.020.000

0.000.000

47023-3262-04 0100 2470 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,687.000 $3.06

0.000

4,575.090

$0.00

$13,999.78

805-12.08 700 GRAM COIR FIBER EROSION
BLANKET
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41.00 10.0010.00 0.000.0047023-3262-04 0100 2480 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,224.60

0.000

10.000

$0.00

$12,246.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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